



July 29, 2022

**Clearfield Elementary School Renovation & Addition
BG 21-048
Change Order Request
CO 097-01**

To: Peter Fischer

From: Bob Rose

Re: Clearfield Elementary

Peter,

Please review and advise upon the recommendation to the Owner to consider or reject this proposal as outlined below and on accompanying information.

Add VCT to Gymnasium alcove per PR 16

Labor and Material = Deduct \$664.00

Total This change = Deduct \$664.00



Martin Flooring Co., Inc

LAYING - SANDING - REFINISHING
7828 ST. ANDREWS CHURCH RD. - LOUISVILLE, KY 40214
OFFICE (502) 935-3831 FAX (502) 935-2074
www.martinfooring.net

July 11, 2022

BOB ROSE
BROSE@PACKSINC.COM

RE: CLEARFIELD FIELD ORDER #17

The price to remove the wood floor in the alcove where the two water fountains are located would be:

~~\$664.00~~ Deduct

Please call with any questions.

Thank you,
Martin Flooring Company

Larry Martin
LM/gw

DATE: July 11, 2022

PR #: 16

TO: Packs + Walker Construction Co.
75 Baldrige Road
Morehead, KY 40351RE: Clearfield Elementary Renovations &
Additions
Rowan County, Kentucky
BG 21-048
RTA 2037

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described therein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

DESCRIPTION:

Contractor to provide a detailed pricing breakdown for all labor, material, and equipment costs associated with the following scope:

1. Refer to ASI #17 for floor finish replacement intent at Gym alcove. Provide a credit for the installation of resilient flooring system (VCT) with resilient base in lieu of the wood flooring system. Provide appropriate metal transition from wood floor to resilient floor.

This is not a change order nor a direction to proceed with the work described herein.

BY: Jonathan Ruiz AIA, LEED Green Associate, NCARB NoMA

c Peter Fisher – RTA
: File 2037-4b1
PR-16-2037