

DATE:	8/10/2022	CO #:	One (01)
TO:	Trace Creek Construction, Inc. PO Box 539 Vanceburg, KY 41179	PROJECT:	Mercer County Board of Education 530 Perryville Street Harrodsburg, KY 40330 RTA 2203 BG 22-282
CONTRACT DATE:	July 20, 2022	CONTRACT FOR:	General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

1. COR-001 Waste Soil and Rock on-site: for a credit of (\$10,000.00)

**TOTAL AMOUNT OF THIS CHANGE ORDER: (\$10,000.00)**

The original Contract Sum was	\$4,584,687.10
The net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$4,584,687.10
The Contract Sum will be <b>decreased</b> by this Change Order in the amount of	(\$10,000.00)
The new Contract Sum including this Change Order will be	\$4,574,687.10
The Contract Time will be increased by	0 days
The Date of Substantial Completion as of the date of this Change Order is therefore	Phased Completion

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

RossTarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

Trace Creek Construction, Inc.  
PO Box 539  
Vanceburg, KY 41179

Mercer County Board of  
Education  
530 Perryville Street  
Harrodsburg, KY 40330


**ARCHITECT** *(Firm name and address)*

**BY** *(Signature)*

Suzanne Irwin

*(Typed or printed name)*

8/10/2022

**DATE**
**CONTRACTOR** *(Firm name and address)*

**BY** *(Signature)*

*(Typed or printed name)*

8/11/2022

**DATE**
**OWNER** *(Firm name and address)*

**BY** *(Signature)*
*(Typed or printed name)*
**DATE**

## **CHANGE ORDER REQUEST 01**

Date: August 8, 2022

RE: PR 01: Waste Soil and Rock on-site.

Attn: Mercer County Board of Education.

We propose to furnish all materials, equipment, and labor to perform the following work for the lump sum of: Credit of \$10,000.00

**Ten Thousand Dollars and Zero Cents (\$10,000.00)**

Scope of work: Waste soil and rock on site in lieu of hauling off site.

If you have any questions, please contact me on my cell phone at (606) 209-1293

Sincerely,

Gus Bartley  
Project Manager



# Proposal Request Transmittal

RossTarrant Architects | 101 Old Lafayette Ave Lexington KY 40502 United States

PROJECT: Mercer County Athletic Improvements 2203  
SUBJECT: PR-01 Waste Soil and Rock On-Site  
TYPE: Proposal Request  
PURPOSE: For Contractor's Pricing

DATE SENT: 7/19/2022  
PROPOSAL REQUEST ID: PR-01  
TRANSMITTAL ID: 00039  
VIA: Info Exchange

FROM

NAME	COMPANY	EMAIL	PHONE
Suzanne Irwin	RossTarrant Architects	sirwin@rosstarrant.com	859-254-4018

TO

NAME	COMPANY	EMAIL	PHONE
Gus Bartley	Trace Creek Construction	gbartley@tracecreek.net	606.796.3867

REMARKS:

**Created by: Beth Bauer**

Description:

Please provide pricing for labor and materials for the following:

It will be acceptable to waste soil and rock on site in lieu of hauling off site. Soil waste areas shall be wasted per Fill Specifications and shall be seeded. Coordinate location with Owner.

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described therein.

This is not a change order nor a direction to proceed with the work described herein.

Attachments:  
none

**Forwarded to: Suzanne Irwin (RossTarrant Architects)**

Remarks:

Please provide pricing for labor and materials for the following:

It will be acceptable to waste soil and rock on site in lieu of hauling off site. Soil waste areas shall be wasted per Fill Specifications and shall be seeded.

# Proposal Request Transmittal

DATE: 7/19/2022

ID: 00039

Coordinate location with Owner.

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described therein.

This is not a change order nor a direction to proceed with the work described herein.

Attachments:  
none

---

COPIES:

Beth Bauer  
Michael Mays

(RossTarrant Architects)  
(RossTarrant Architects)