



CHANGE ORDER

DATE:	June 2, 2022	CO #:	One
TO:	Tri-State Construction 1305 Argillite Road Flatwoods, Kentucky 41139	PROJECT:	West Irvine Pavement Improvements Irvine, Kentucky BG 22-178 RTA 2143
CONTRACT DATE:	May 2, 2022	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

This change order increases the contract sum to correct a bidding error. The dollar value of this change order has been deducted from Direct Purchase Order 2143-01 to Hinkle, Director Purchase Order 2143-02 to Hinkle, and Direct Purchase Order 2143-03 to Concrete Materials Supply. This change is a net zero change to the overall project construction cost.

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$28,990.00
The original Contract Sum was	\$303,371.69
The net change by previously authorized Change Orders	.00
The Contract Sum prior to this Change Order was	\$303,371.69
The Contract Sum will be Increased by this Change Order in the amount of	28,990.00
The new Contract Sum including this Change Order will be	\$332,361.69
The Contract Time will be Unchanged	-0-
The Date of Substantial Completion as of the date of this Change Order is therefore	July 15, 2022

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

ARCHITECT *(Firm name and address)*

BY *(Signature)*

(Typed or printed name)

DATE

Tri-State Construction
1305 Argillite Road
Flatwoods, Kentucky 41139

CONTRACTOR *(Firm name and address)*

BY *(Signature)*

(Typed or printed name)

DATE

Estill County Board of Education
253 Main Street
Irvine, Kentucky 40336

OWNER *(Firm name and address)*

BY *(Signature)*

(Typed or printed name)

DATE

DATE:	June 2, 2022	CO #:	2143-03-01
TO:	Concrete Materials Company 106 Industry Road Richmond, Kentucky 40475	PROJECT:	West Irvine Pavement Improvements Irvine, Kentucky BG 22-178 RTA 2143
DPO DATE:	May 2, 2022	CONTRACT FOR:	DPO 2143-03

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

This change order reduces the Direct Purchase Order to Hinkle for Concrete to correct a bidding error. The dollar value of this Direct Purchase Order will be added to the General Contractor's contract sum for a net zero change to the overall project construction cost.

TOTAL AMOUNT OF THIS CHANGE ORDER:	-\$4,000.00
The original Contract/DPO Sum was	\$14,175.00
The net change by previously authorized Change Orders	.00
The Contract/DPO Sum prior to this Change Order was	\$14,175.00
The Contract/DPO Sum will be Decreased by this Change Order in the amount of	-4,000.00
The new Contract/DPO Sum including this Change Order will be	\$10,175.00

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RossTarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

ARCHITECT *(Firm name and address)*

BY *(Signature)*

(Typed or printed name)

DATE

Concrete Materials Company
106 Industry Road
Richmond, Kentucky 40475

CONTRACTOR *(Firm name and address)*

BY *(Signature)*

(Typed or printed name)

DATE

Estill County Board of Education
253 Main Street
Irvine, Kentucky 40336

OWNER *(Firm name and address)*

BY *(Signature)*

(Typed or printed name)

DATE



CHANGE ORDER

DATE:	June 2, 2022	CO #:	2143-02-01
TO:	Hinkle 360 Middletown Road Paris, Kentucky 40361	PROJECT:	West Irvine Pavement Improvements Irvine, Kentucky BG 22-178 RTA 2143
DPO DATE:	May 2, 2022	CONTRACT FOR:	DPO 2143-02

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

This change order reduces the Direct Purchase Order to Hinkle for Asphalt to correct a bidding error. The dollar value of this Direct Purchase Order will be added to the General Contractor's contract sum for a net zero change to the overall project construction cost.

TOTAL AMOUNT OF THIS CHANGE ORDER:	-\$12,000.00
The original Contract/DPO Sum was	\$72,000.00
The net change by previously authorized Change Orders	.00
The Contract/DPO Sum prior to this Change Order was	\$72,000.00
The Contract/DPO Sum will be Decreased by this Change Order in the amount of	-12,000.00
The new Contract/DPO Sum including this Change Order will be	\$60,000.00

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RossTarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

ARCHITECT *(Firm name and address)*

Hinkle
360 Middletown Road
Paris, Kentucky 40361

CONTRACTOR *(Firm name and address)*

Estill County Board of Education
253 Main Street
Irvine, Kentucky 40336

OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE



CHANGE ORDER

DATE: June 2, 2022 CO #: 2143-01-01
TO: Hinkle
360 Middletown Road
Paris, Kentucky 40361 PROJECT: West Irvine Pavement
Improvements
Irvine, Kentucky
BG 22-178
RTA 2143
DPO DATE: May 2, 2022 CONTRACT FOR: DPO 2143-01

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

This change order reduces the Direct Purchase Order to Hinkle for DGA Aggregate Material to correct a bidding error. The dollar value of this Direct Purchase Order will be added to the General Contractor's contract sum for a net zero change to the overall project construction cost.

TOTAL AMOUNT OF THIS CHANGE ORDER:	-\$12,990.00
The original Contract/DPO Sum was	\$46,740.00
The net change by previously authorized Change Orders	.00
The Contract/DPO Sum prior to this Change Order was	\$46,740.00
The Contract/DPO Sum will be Decreased by this Change Order in the amount of	-12,990.00
The new Contract/DPO Sum including this Change Order will be	\$33,750.00

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RossTarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

ARCHITECT *(Firm name and address)*

Hinkle
360 Middletown Road
Paris, Kentucky 40361

CONTRACTOR *(Firm name and address)*

Estill County Board of Education
253 Main Street
Irvine, Kentucky 40336

OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE