

202-3

YES

FACPAC Contract Change Order Supplemental Information Form (Ref# 56630)

Form Status: Saved

Tier 1 Project: Phase 6 Additions and Renovations - Project #175-520

BG Number: 21-042

District: Beechwood Independent (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: RISING SUN DEVELOPING, INC., 0202, GENERAL TRADES

Type: CM Bid Package

Proposed

Change Order Number	202-3
Time Extension Required	No
Date Of Change Order	7/31/2022
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,533,894.48
Net Approved COs	\$-7,215.36
Remaining After Approved COs	\$1,541,109.84
Net All COs	\$51,401.44
Remaining After All COs	\$1,482,493.04

This Requested Change Order Amount \$5,466.04

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$2,285,144.29

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Code Compliance

Change Order Description And Justification

Per PR#2 please provide a price to change the following nonrated door to a 60 min rating:

L107, L107-2, L109, L110, L111, L112

These changes have been made to Sheet 5.0

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this

EMAILED

AUG 01 2022

TO Codell

RECEIVED

AUG 01 2022

Robert Ehmet Hayes & Assoc.

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$600.00	10.98%
Materials	\$4,153.08	75.98%
Profit and Overhead	\$712.96	13.04%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$5,466.04	

Cost for this Change Order supported by an alternate bid or competitive price quote

Explain Why


**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 56630)**



Architect

8-1-22

Date



Construction Manager

8.4.22

Date

Finance Officer

Date

Local Board of Education Designee

Date

AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
CONSTRUCTION MANAGER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐

PROJECT (Name and address):
BEECHWOOD INDEPENDENT SCHOOLS PHASE 6B
ADDITIONS AND RENOVATIONS
54 BEECHWOOD ROAD
FORT MITCHELL KY 41017

CHANGE ORDER NUMBER: 202-3
INITIATION DATE: 7/31/2022

TO CONTRACTOR (Name and address):
RISING SUN DEVELOPING, INC.
2555 PALUMBO DRIVE, SUITE 110
LEXINGTON KY 40509

PROJECT NUMBERS: CMA-OTH-000744 / 21-042
CONTRACT DATE: 5/27/2022
CONTRACT FOR: BID PACKAGE #202 GENERAL TRADES

THE CONTRACT IS CHANGED AS FOLLOWS:

PER PR#2 PLEASE PROVIDE A PRICE TO CHANGE THE FOLLOWING NONRATED DOOR TO A 60 MIN RATING;
L107, L107-2, L109, L110, L111, L112
THESE CHANGES HAVE BEEN MADE TO SHEET 5.0

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

	\$4,814,592.00
	\$10,197.44
	\$4,824,789.44
	\$5,488.04
	\$4,830,255.48

The Contract Time will not be affected.
The date of Substantial Completion as of the date of this Change Order therefore is 4/18/2024

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.


Codell Construction

CONSTRUCTION MANAGER (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

ADDRESS

BY (Signature)



8.4.22

(Typed Name)

DATE:

RISING SUN DEVELOPING, INC.

CONTRACTOR (Firm Name)

2555 PALUMBO DRIVE, SUITE 110 LEXINGTON, KY 40509

ADDRESS

BY (Signature)



8.3.22

(Typed Name)

DATE:

ROBERT EHMET HAYES & ASSOCIATES

ARCHITECT (Firm Name)

2512 DIXIE HIGHWAY FORT MITCHELL, KY 41017

ADDRESS

BY (Signature)

 Joe Hayes 8-2-22

(Typed Name)

DATE:

BEECHWOOD INDEPENDENT BOARD OF EDUCATION

OWNER (Firm Name)

54 BEECHWOOD ROAD FORT MITCHELL, KY 41017

ADDRESS

BY (Signature)

(Typed Name) **DATE:**

Travis Curry

From: Amy Sanders <aesanders@reharchitects.com>
Sent: Wednesday, July 27, 2022 10:14 AM
To: Travis Curry
Cc: 'Joe Hayes'
Subject: RE: Project BEECHWOOD INDEPENDENT SCHOOLS PHASE 6B ADDITIONS AND RENOVATIONS: PR#2 Change non-rated door to a 60 min rating
Attachments: REHA.Scans2@gmail.com_20220727_100449.pdf

accepted

From: on behalf of Travis L. Curry <spitfire@codellconstruction.com>
Sent: Tuesday, July 19, 2022 5:28 PM
To: aesanders@reharchitects.com
Subject: Project BEECHWOOD INDEPENDENT SCHOOLS PHASE 6B ADDITIONS AND RENOVATIONS: PR#2 Change non-rated door to a 60 min rating

Project CMAOTH000744 BEECHWOOD INDEPENDENT SCHOOLS PHASE 6B ADDITIONS AND RENOVATIONS, Proposal Request #0002: PR#2 Change non-rated door to a 60 min rating has been routed to you and requires your reply at your convenience.

Per PR#2 please provide a price to change the following nonrated door to a 60 min rating:

L107, L107-2, L109, L110, L111,L112
These changes have been made to Sheet 5.0

The document has one file

- Proposal Request- PR#2 Change non-rated door to a 60 min rating (CMAOTH000744, #0002).pdf

You may record your response by replying to this email and/or by [using this link](#).

Travis L. Curry
Codell Construction Company
(606) 794-6715



AIA Document G709 - 2018

Proposal Request

PROJECT: (name and address)

Beechwood Schools
Phase 6B Improvements
54 Beechwood Road
Fort Mitchell, Kentucky 41017

CONTRACT INFORMATION:

Contract For: Total Project

Date: October 06, 2020

Architect's Project Number: 175-520

Proposal Request Number: Two (2)

Proposal Request Date: June 28, 2022

OWNER: (name and address)

Beechwood Independent Board of
Education
50 Beechwood Road
Fort Mitchell, Kentucky 41017

ARCHITECT: (name and address)

Robert Elmet Hayes & Associates, PLLC

2512 Dixie Highway
Fort Mitchell, Kentucky 41017

CONTRACTOR: (name and address)

Codell Construction Company

4475 Rockwell Road
Winchester, Kentucky 40391

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within Zero (0) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

Please provide a price to change the following nonrated door to a 60 min rating:
L107, L107-2, L109, L110, L111, L112
These changes have been made to Sheet 5.0

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT:

Joseph Ahrens Hayes, Member
PRINTED NAME AND TITLE

EMAILED

JUN 28 2022

TO Codell

64733 OPT0027975 Version 3

Hardware Group No. 01

For use on Door #(s):

L107-2

Provide each SGL door(s) with the following:

QTY		DESCRIPTION	CATALOG NUMBER	FINISH	MFR
3	EA	HINGE	5BB1 4.5 X 4.5	652	IVE
1	EA	STOREROOM LOCK	L9080J 06A	626	SCH
1	EA	FSIC CORE	23-030 EV D	626	SCH
1	EA	MOP PLATE	8400 4" X 1" LDW B-CS	630	IVE
1	EA	KICK PLATE	8400 8" X 1 1/2" LDW B-CS	630	IVE
1	EA	WALL STOP	WS401/402CVX	626	IVE

Hardware Group No.01.1

For use on Door #(s):

L107-2

Provide each SGL door(s) with the following:

QTY		DESCRIPTION	CATALOG NUMBER	FINISH	MFR
<u>3</u>	<u>EA</u>	<u>HINGE</u>	<u>5BB1HW 4.5 X 4.5</u>	<u>652</u>	<u>IVE</u>
<u>1</u>	<u>EA</u>	<u>CLASSROOM LOCK</u>	<u>L9070J 06A</u>	<u>626</u>	<u>SCH</u>
<u>1</u>	<u>EA</u>	<u>FSIC CORE</u>	<u>23-030 EV D</u>	<u>626</u>	<u>SCH</u>
<u>1</u>	<u>EA</u>	<u>SURFACE CLOSER</u>	<u>4011</u>	<u>689</u>	<u>LCN</u>
<u>1</u>	<u>EA</u>	<u>MOP PLATE</u>	<u>8400 4" X 1" LDW B-CS</u>	<u>630</u>	<u>IVE</u>
<u>1</u>	<u>EA</u>	<u>KICK PLATE</u>	<u>8400 8" X 1 1/2" LDW B-CS</u>	<u>630</u>	<u>IVE</u>
<u>1</u>	<u>EA</u>	<u>WALL STOP</u>	<u>WS401/402CVX</u>	<u>626</u>	<u>IVE</u>
<u>1</u>	<u>EA</u>	<u>GASKETING</u>	<u>488SBK PSA</u>	<u>BK</u>	<u>ZER</u>

Hardware Group No. 24

For use on Door #(s):
L107

Provide each PR door(s) with the following:

QTY	DESCRIPTION	CATALOG NUMBER	FINISH	MFR
6	EA HINGE	<u>5BB1HW 4.5 X 4.5</u> (5BB1 4.5 X 4.5)	652	IVE
1	EA TWO PT EXIT LOCK	<u>LM9225M 06A LBL</u> (LM9225 06A LBL INACTIVE)	626	SCH
1	EA TWO PT STORERM LOCK	<u>LM9280MJ 06A LBL</u> (LM9280J 06A LBL RHA)	626	SCH
1	EA FSIC CORE	23-030 EV D	626	SCH
1	EA OH STOP	100S INACTIVE	630	GLY
<u>1</u>	<u>EA SURFACE CLOSER</u>	<u>4011</u>	<u>689</u>	<u>LCN</u>
<u>1</u>	<u>EA SURFACE CLOSER</u>	<u>4011 ST-1544</u>	<u>689</u>	<u>LCN</u>
<u>1</u>	<u>EA MOUNTING PLATE</u>	<u>4020-18 SRT</u>	<u>689</u>	<u>LCN</u>
2	EA MOP PLATE	8400 4" X 1" LDW B-CS	630	IVE
2	EA KICK PLATE	8400 8" X 1" LDW B-CS	630	IVE
1	EA WALL STOP	WS401/402CVX ACTIVE	626	IVE
<u>1</u>	<u>EA GASKETING</u>	<u>488SBK PSA</u>	<u>BK</u>	<u>ZER</u>
<u>1</u>	<u>EA GASKETING</u>	<u>8217SBK PSA</u>	<u>BK</u>	<u>ZER</u>

Hardware Group No. AC-25

For use on Door #(s):
L111

Provide each SGL door(s) with the following:

QTY		DESCRIPTION	CATALOG NUMBER	FINISH	MFR
3	EA	HINGE	5BB1HW 4.5 X 4.5	652	IVE
1	EA	POWER TRANSFER	EPT10 CON	689	VON
1	EA	ELEC OFFICE LOCK	AD-300-MS-50-MT-RHO-J 12/24 VDC	626	SCE
1	EA	FSIC CORE	23-030 EV D	626	SCH
1	EA	SURFACE CLOSER	4011	689	LCN
1	EA	MOP PLATE	8400 4" X 1" LDW B-CS	630	IVE
1	EA	KICK PLATE	8400 8" X 1 1/2" LDW B-CS	630	IVE
1	EA	WALL STOP	WS401/402CVX	626	IVE
<u>1</u>	<u>EA</u>	<u>GASKETING</u>	<u>488SBK PSA</u>	<u>BK</u>	<u>ZER</u>
1	EA	WIRE HARNESS	CON-AS REQ'D P		SCH
1	EA	WIRE HARNESS	CON-6W		SCH

FIELD CUT WIRING HARNESS FOR SCREW CONNECTIONS ON AD SERIES LOCK.
SEE HARDWARE SET AC FOR POWER SUPPLY REQUIREMENTS. LOCATION OF POWER SUPPLY
PER ARCHITECTS DIRECTION.
ACCESS CONTROL SUPPLIER/CONTRACTOR SHALL BE RESPONSIBLE FOR PROVIDING AND
INSTALLING ALL LOW VOLTAGE WIRING NECESSARY TO COMPLETE THE INSTALLATION OF
WALL MOUNTED CARD READERS AND ELECTRIFIED HARDWARE. TERMINATIONS OF THE
ACCESS CONTROL PANEL, ELECTRIFIED DOOR HARDWARE, AND POWER SUPPLIES SHALL BE
THE RESPONSIBILITY OF ACCESS CONTROL CONTRACTOR.
DESCRIPTION OF OPERATION;
PRESENTING VALID CREDENTIAL TO READER WILL RELEASE LEVER TRIM FOR ACCESS.
FREE EGRESS AT ALL TIMES.

Hardware Group No. AC-26

For use on Door #(s):

L109 L110

Provide each SGL door(s) with the following:

QTY		DESCRIPTION	CATALOG NUMBER	FINISH	MFR
3	EA	HINGE	5BB1HW 4.5 X 4.5	652	IVE
1	EA	POWER TRANSFER	EPT10 CON	689	VON
1	EA	ELEC OFFICE LOCK	AD-300-MS-50-MT-RHO-J 12/24 VDC	626	SCE
1	EA	FSIC CORE	23-030 EV D	626	SCH
1	EA	OH STOP	100S	630	GLY
1	EA	SURFACE CLOSER	4011 ST-1544 (4011 ST-1544 X 4020-18)	689	LCN
<u>1</u>	<u>EA</u>	<u>MOUNTING PLATE</u>	<u>4020-18 SRT</u>	<u>689</u>	<u>LCN</u>
1	EA	MOP PLATE	8400 4" X 1" LDW B-CS	630	IVE
1	EA	KICK PLATE	8400 8" X 1 1/2" LDW B-CS	630	IVE
<u>1</u>	<u>EA</u>	<u>GASKETING</u>	<u>488SBK PSA</u>	<u>BK</u>	<u>ZER</u>
1	EA	WIRE HARNESS	CON-AS REQ'D P		SCH
1	EA	WIRE HARNESS	CON-6W		SCH

FIELD CUT WIRING HARNESS FOR SCREW CONNECTIONS ON AD SERIES LOCK.

SEE HARDWARE SET AC FOR POWER SUPPLY REQUIREMENTS. LOCATION OF POWER SUPPLY PER ARCHITECTS DIRECTION.

ACCESS CONTROL SUPPLIER/CONTRACTOR SHALL BE RESPONSIBLE FOR PROVIDING AND INSTALLING ALL LOW VOLTAGE WIRING NECESSARY TO COMPLETE THE INSTALLATION OF WALL MOUNTED CARD READERS AND ELECTRIFIED HARDWARE. TERMINATIONS OF THE ACCESS CONTROL PANEL, ELECTRIFIED DOOR HARDWARE, AND POWER SUPPLIES SHALL BE THE RESPONSIBILITY OF ACCESS CONTROL CONTRACTOR.

DESCRIPTION OF OPERATION;

PRESENTING VALID CREDENTIAL TO READER WILL RELEASE LEVER TRIM FOR ACCESS.

FREE EGRESS AT ALL TIMES.

Hardware Group No. AC-28

For use on Door #(s):
L112

Provide each PR door(s) with the following:


QTY		DESCRIPTION	CATALOG NUMBER	FINISH	MFR
6	EA	HINGE	5BB1HW 4.5 X 4.5	652	IVE
1	EA	POWER TRANSFER	EPT10 CON	689	VON
1	SET	LATCHING BOLT	FB51P/FB61P AS REQ'D	630	IVE
1	EA	DUST PROOF STRIKE	DP2	626	IVE
1	EA	ELEC CLASSRM LOCK	AD-300-MS-70-MT-RHO-J 12/24 VDC LHA	626	SCE
1	EA	FSIC CORE	23-030 EV D	626	SCH
1	EA	COORDINATOR	COR X FL	628	IVE
2	EA	SURFACE CLOSER	4011 (4011-H)	689	LCN
2	EA	MOP PLATE	8400 4" X 1" LDW B-CS	630	IVE
2	EA	KICK PLATE	8400 8" X 1" LDW B-CS	630	IVE
2	EA	WALL STOP	WS401/402CVX	626	IVE
<u>1</u>	<u>EA</u>	<u>GASKETING</u>	<u>488SBK PSA</u>	<u>BK</u>	<u>ZER</u>
<u>1</u>	<u>EA</u>	<u>GASKETING</u>	<u>8217SBK PSA</u>	<u>BK</u>	<u>ZER</u>
1	EA	WIRE HARNESS	CON-AS REQ'D P		SCH
1	EA	WIRE HARNESS	CON-6W		SCH

FIELD CUT WIRING HARNESS FOR SCREW CONNECTIONS ON AD SERIES LOCK.
SEE HARDWARE SET AC FOR POWER SUPPLY REQUIREMENTS. LOCATION OF POWER SUPPLY
PER ARCHITECTS DIRECTION.

ACCESS CONTROL SUPPLIER/CONTRACTOR SHALL BE RESPONSIBLE FOR PROVIDING AND
INSTALLING ALL LOW VOLTAGE WIRING NECESSARY TO COMPLETE THE INSTALLATION OF
WALL MOUNTED CARD READERS AND ELECTRIFIED HARDWARE. TERMINATIONS OF THE
ACCESS CONTROL PANEL, ELECTRIFIED DOOR HARDWARE, AND POWER SUPPLIES SHALL BE
THE RESPONSIBILITY OF ACCESS CONTROL CONTRACTOR.

DESCRIPTION OF OPERATION;

PRESENTING VALID CREDENTIAL TO READER WILL RELEASE LEVER TRIM FOR ACCESS.
FREE EGRESS AT ALL TIMES.

[illegible]


Time (s)	Volume of gas (cm³)	Initial concentration of solution (mol/dm³)	Rate of reaction (mol/dm³ s)	Initial concentration of solution (mol/dm³)	Rate of reaction (mol/dm³ s)	Initial concentration of solution (mol/dm³)	Rate of reaction (mol/dm³ s)	Initial concentration of solution (mol/dm³)	Rate of reaction (mol/dm³ s)
10	10	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1
20	20	0.2	0.2	0.2	0.2	0.2	0.2	0.2	0.2
30	30	0.3	0.3	0.3	0.3	0.3	0.3	0.3	0.3
40	40	0.4	0.4	0.4	0.4	0.4	0.4	0.4	0.4
50	50	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5
60	60	0.6	0.6	0.6	0.6	0.6	0.6	0.6	0.6
70	70	0.7	0.7	0.7	0.7	0.7	0.7	0.7	0.7
80	80	0.8	0.8	0.8	0.8	0.8	0.8	0.8	0.8
90	90	0.9	0.9	0.9	0.9	0.9	0.9	0.9	0.9
100	100	1.0	1.0	1.0	1.0	1.0	1.0	1.0	1.0

Rate of reaction (mol/dm³ s)

Initial concentration of solution (mol/dm³)


Initial concentration of solution (mol/dm³)	Rate of reaction (mol/dm³ s)
0.1	0.1
0.2	0.2
0.3	0.3
0.4	0.4
0.5	0.5
0.6	0.6
0.7	0.7
0.8	0.8
0.9	0.9
1.0	1.0

[illegible]



REH&A
ARCHITECTS

REHMANI DIRECT INC. 1450 UNIVERSITY PLACE
SUITE 2000 NEW KENNESAW, GEORGIA 30144
404.875.1000 FAX 404.875.1001 WWW.REHMANI.COM




STATE OF GEORGIA
DEPARTMENT OF REVENUE
DIVISION OF TAX SERVICES
TAXPAYER SERVICE CENTER
400 WEST BROAD STREET, SUITE 200
ATLANTA, GEORGIA 30334
404.463.3500 FAX 404.463.3501

Phase 6B - Addition & Renovations

Beechwood Independent Schools

Beechwood Independent School Board of Education
Dr. Richard Emery - Superintendent



SUBMIT TITLE

ROOM & DOOR

SCHEDULES

ISS#

19-078

ISSN#

129-1010

DATE

5/27/2012

5.0

PR#2*Proposal To: Codell Construction*

7/19/2022

*Project: Beechwood Renovation**Attn- Travis Curry**Fort Mitchell, KY**Description: PR#2**Provide Material and labor to change doors to 60 minute Rating and install applicable added hardware*

Item	QTY	Unit	Unit \$	Cost
Material				
Atlas (Materials)	1	unit	\$3,918.00	\$ 3,918.00
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
Labor				
Install Labor	10	hr	\$60.00	\$ 600.00
2 hrs per door				\$ -
				\$ -
				\$ -
Summary				
				\$ -
Material	1	ea	\$3,918.00	\$ 3,918.00
Labor	1	ea	\$600.00	\$ 600.00
Tx On Material	0.06	\$	\$3,918.00	\$ 235.08
OHP @ 15%	0.15	\$	\$ 4,753.08	\$ 712.96

Add	\$5,466.04
------------	-------------------

Shane Carpenter

OPS Manager

Rising Sun Developing, Inc.

2555 Palumbo Drive, Ste 110

Lexington, KY 40509

Phone: 859-543-0205 / Fax: 859-543-0230





PCCO #001

The Atlas Companies
5101 Commerce Crossing Drive
Louisville, Kentucky 40229-2100
Phone: (502)-779-2100

Project: KY-22-079 - Beechwood Ind. Schools 6B
54 Beechwood Road
Fort Mitchell, Kentucky 41017

Prime Contract Change Order #001: CE #002 - PR 2

TO: Beechwood Independent Schools
50 Beechwood Road
Ft. Mitchell, Kentucky 41017

DATE CREATED:	7/19/2022	ATLAS PM:	Will Codell
REQUEST RECEIVED FROM:		REVISION:	0
REFERENCE:		CHANGE REASON:	Change Order
FIELD CHANGE:	No	CONTRACT FOR:	KY-22-07901:Beechwood Ind. Schools 6B
SCHEDULE IMPACT:		TOTAL AMOUNT:	\$3,918.00

DESCRIPTION:

CE #002 - PR 2

Pricing is valid for 30 days

ATTACHMENTS:

CHANGE ORDER LINE ITEMS:

PCCO #001

#	Cost Code	Description	Type	Amount
1	01-08-1113 - Hollow Metal Doors and Frames	Add 60min fire rating to openings L107, L107-2, L109, L110, L112	MATERIALS	\$1,100.00
2	01-08-7000 - Hardware	Hardware Changes per PR #2	MATERIALS	\$2,818.00
Subtotal:				\$3,918.00
Grand Total:				\$3,918.00

The original (Contract Sum)

Net change by previously authorized Change Orders

The contract sum prior to this Change Order was

The contract sum would be changed by this Change Order in the amount of

\$3,918.00

The new contract sum including this Change Order will be

The contract time will not be changed by this Change Order.

Beechwood Independent Schools
50 Beechwood Road
Ft. Mitchell, Kentucky 41017

SIGNATURE

DATE

Beechwood Independent Schools PH 6B - PR #2

Opening	Description	
L107, L107-2, L109, L110, L112	Changed opening to 60min fire rated	\$1,100.00
L107-2	Deleted (3) 5BB1 4.5x4.5 hinges	(\$14.00)
L107-2	Deleted (1) L9080J 06A storeroom lockset	(\$384.00)
L107-2	Added (3) 5BB1HW 4.5x4.5 hinges	\$42.00
L107-2	Added (1) L9070J 06A classroom lockset	\$422.00
L107-2	Added (1) 4011 REG 689 closer	\$393.00
L107-2	Added (1) 488SBK PSA 17' gasketing	\$27.00
L107	Deleted (6) 5BB1 4.5x4.5 hinges	(\$28.00)
L107	Added (6) 5BB1HW 4.5x4.5 hinges	\$84.00
L107	Deleted (1) LM9225 06A LBL two point lockset	(\$3,344.00)
L107	Deleted (1) LM9280 06A LBL two point lockset	(\$1,377.00)
L107	Added (1) LM9225M 06A LBL two point lockset	\$3,446.00
L107	Added (1) LM9280MJ 06A LBL two point lockset	\$1,321.00
L107	Added (2) 4011 REG 689 closer	\$786.00
L107	Added (1) 488SBK PSA 20' gasketing	\$33.00
L107	Added (1) 8217SBK PSA 7' astragal	\$11.00
L111	Added (1) 488SBK PSA 17' gasketing	\$27.00
L109	Added (1) 4011 REG 689 closer	\$393.00
L109	Added (1) 4020-18 drop plate	\$48.00
L109	Added (1) 488SBK PSA 17' gasketing	\$27.00
L110	Added (1) 4011 REG 689 closer	\$393.00
L110	Added (1) 4020-18 drop plate	\$48.00
L110	Added (1) 488SBK PSA 17' gasketing	\$27.00
L112	Added (1) 4011 REG 689 closer	\$393.00
L112	Added (1) 488SBK PSA 20' gasketing	\$33.00
L112	Added (1) 8217SBK PSA 7' astragal	\$11.00
		\$3,918.00