

# FACPAC PO Change Order Supplemental Information Form (Ref# 56803)

Form Status: Saved

Tier 1 Project: New Jefferson Elementary School

BG Number: 19-068

District: Henderson County (HB678)

Status: Active

Phase: Project Initiation ([View Checklist](#))

Contract: MECHANICAL CONSULTANTS, INC., 0017, MECHANICAL AND PLUMBING

Type: CM Bid Package

Proposed

Purchase Order Number: 17-4

Vendor Name: CONKLIN METAL INDUSTRIES

Change Order Number	17-4-1
Time Extension Required	No
Date Of Change Order	9/7/2022
Change Order Amount To Date	

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$918,017.47
Net Approved COs	\$536,371.81
Remaining After Approved COs	\$381,645.66
Net All COs	\$791,265.84
Remaining After All COs	\$126,751.63

This Requested Change Order Amount (\$0.20)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency  
Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Credit to move unused purchase order balance back to the owner.

Cost Benefit To Owner

Contract unit prices have been utilized No

to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$0.20)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-0.20	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 56803)**

_____ Architect	_____ Date
_____ Construction Manager	_____ Date
_____ Finance Officer	_____ Date
_____ Local Board of Education Designee	_____ Date



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

OWNER ☒  
 CONSTRUCTION MANAGER ☐  
 ARCHITECT ☐  
 CONTRACTOR ☐  
 FIELD ☐  
 OTHER ☐

**PROJECT** (Name and address):  
 JEFFERSON ELEMENTARY SCHOOL  
 800 SOUTH ALVES STREET  
 HENDERSON KY 42420

**CHANGE ORDER NUMBER:** 17-4-1  
**INITIATION DATE:** 9/7/2022

**TO SUPPLIER** (Name and address):  
 CONKLIN METAL INDUSTRIES  
 MECHANICAL CONSULTANTS, INC.  
 P.O. BOX 22025  
 OWENSBORO, KY 42304

**PROJECT NUMBERS:** CMA-KDE-000707 / 19-068  
**CONTRACT DATE:** 5/4/2020  
**CONTRACT FOR:** PO #017-04

### THE CONTRACT IS CHANGED AS FOLLOWS:

CREDIT TO MOVE UNUSED PURCHASE ORDER BALANCE BACK TO THE OWNER.

The original Contract Sum was	\$16,000.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$16,000.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$0.20)
The new Contract Sum including this Change Order will be	\$15,999.80

The Contract Time will not be affected.

The date of Substantial Completion as of the date of this Change Order therefore is 6/28/2022

### NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

**CONSTRUCTION MANAGER** (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

CONKLIN METAL INDUSTRIES

**SUPPLIER** (Firm Name)

1150 ANTIOCH PIKE, ST. 250 Nashville, TN 37211

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

HAFER DESIGN

**ARCHITECT** (Firm Name)

21 SE THIRD STREET, SUITE 800 EVANSVILLE, IN 47708

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**

HENDERSON COUNTY BOARD OF EDUCATION

**OWNER** (Firm Name)

1805 SECOND STREET HENDERSON, KY 42420

**ADDRESS**

**BY** (Signature)

(Typed Name)

**DATE:**