


| ID |  | Task Mode                                                                         | Task Name            | Duration  | Start       | Finish      | Predecessors | <div> <div>25</div> <div>March 2023</div> <div>2</div> <div>7</div> <div>12</div> <div>17</div> <div>22</div> <div>27</div> <div>April 2023</div> <div>1</div> <div>6</div> </div> |  |  |  |  |  |  |  |  |  |
|----|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|----------------------|-----------|-------------|-------------|--------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|--|--|--|--|
| 1  |                                                                                   |  | Moblization          | 8 days    | Wed 3/1/23  | Fri 3/10/23 |              |                                                                                                 |  |  |  |  |  |  |  |  |  |
| 2  |                                                                                   |  | Tear-off/ Base Sheet | 65 days   | Mon 3/13/23 | Fri 6/9/23  |              |                                                                                                 |  |  |  |  |  |  |  |  |  |
| 3  |                                                                                   |  | Cap Sheet            | 46.5 days | Tue 5/16/23 | Wed 7/19/23 |              |                                                                                                                                                                                    |  |  |  |  |  |  |  |  |  |
| 4  |                                                                                   |  | Edge Metals          | 20 days   | Sat 7/1/23  | Thu 7/27/23 |              |                                                                                                                                                                                    |  |  |  |  |  |  |  |  |  |
| 5  |                                                                                   |  | Shingle Roof         | 10 days   | Mon 5/22/23 | Fri 6/2/23  |              |                                                                                                                                                                                    |  |  |  |  |  |  |  |  |  |
| 6  |                                                                                   |  | Demoblization        | 4 days    | Wed 7/26/23 | Mon 7/31/23 |              |                                                                                                                                                                                    |  |  |  |  |  |  |  |  |  |

|                                                                   |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|-------------------------------------------------------------------|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| <div>Project: Project Schedule</div> <div>Date: Wed 11/9/22</div> | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                                   | Split              |  | Manual Task           |  | External Milestone |  |
|                                                                   | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                                   | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                                   | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                                   | Inactive Task      |  | Start-only            |  |                    |                                                                                       |
|                                                                   | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |



|                                                |                    |  |                       |  |                    |  |
|------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: Project Schedule<br>Date: Wed 11/9/22 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                | Split              |  | Manual Task           |  | External Milestone |  |
|                                                | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                | Inactive Task      |  | Start-only            |  |                    |  |
|                                                | Inactive Milestone |  | Finish-only           |  |                    |  |