

FACPAC Contract Change Order Supplemental Information Form (Ref# 57138)

Form Status: Saved

Tier 4 Project: Ryle High School Pole Vault

BG Number: 22-387

Status: Active

District: Boone County (HB678)

Phase: Project Initiation (View Checklist)

Contract: Riegler Blacktop, Inc., 0001, Ryle High - Pole Vault

Type: General Contractor

Proposed

Change Order Number	One (1)
Time Extension Required	No
Date Of Change Order	11/17/2022
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$4,070.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$4,070.00
Net All COs	\$2,500.00
Remaining After All COs	\$1,570.00

This Requested Change Order Amount \$2,500.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$1,570.00

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

This change order is to move the fence line out to provide extra distance around the pad

Cost Benefit To Owner

This is an easy adjustment to make while the contractor is mobilized on-site

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$825.00	33.00%
Materials	\$1,275.00	51.00%
Profit and Overhead	\$350.00	14.00%
Bond Insurance	\$50.00	2.00%
Cost Breakdown Total:	\$2,500.00	

Cost for this Change Order supported by an alternate bid or competitive price quote
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 57138)**

_____ Architect	_____ Date
_____ Construction Manager	_____ Date
_____ Finance Officer	_____ Date
_____ Local Board of Education Designee	_____ Date