

FACPAC PO Change Order Supplemental Information Form (Ref# 57459)

Form Status: Saved

Tier 1 Project: ECHS Renovation Phase #7

BG Number: 21-055

Status: Active

District: Estill County (HB678)

Phase: Project Initiation (View Checklist)

Contract: RISING SUN DEVELOPING, INC., 0015, COMBO OF BP2-GENERAL TRADES & BP6-DRYWALL/CEILINGS

Type: CM Bid Package

Proposed

Purchase Order Number: 15-9

Vendor Name: FORTERRA

Change Order Number	15-9-1
Time Extension Required	No
Date Of Change Order	2/10/2023
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,087,488.70
Net Approved COs	\$0.00
Remaining After Approved COs	\$1,087,488.70
Net All COs	\$930,368.95
Remaining After All COs	\$157,119.75

This Requested Change Order Amount (\$2,795.28)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$157,119.75

Balance

Contract Change Requested By credit unused po to owner

Contract Change Reason Code credit unused po to owner

Change Order Description And Justification

credit unused po balance to owner contingency

Cost Benefit To Owner

reduction in construction cost

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$2,795.28)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-2,795.28	

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 57459)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

