

FACPAC PO Change Order Supplemental Information Form (Ref# 57461)

Form Status: Saved

Tier 1 Project: ECHS Renovation Phase #7

BG Number: 21-055

District: Estill County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: RISING SUN DEVELOPING, INC., 0015, COMBO OF BP2-GENERAL TRADES & BP6-DRYWALL/CEILINGS

Type: CM Bid Package

Proposed

Purchase Order Number: 15-21

Vendor Name: MAPEI

Change Order Number	15-21-1
Time Extension Required	No
Date Of Change Order	2/10/2023
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,087,488.70
Net Approved COs	\$0.00
Remaining After Approved COs	\$1,087,488.70
Net All COs	\$920,502.35
Remaining After All COs	\$166,986.35

This Requested Change Order Amount (\$9,790.00)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$166,986.35

Balance

Contract Change Requested By credit unused po to owner

Contract Change Reason Code credit unused po to owner

Change Order Description And Justification

credit to reallocate unused po to owner contingency

Cost Benefit To Owner

reduced construction cost

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$9,790.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-9,790.00	

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 57461)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA[®]

Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

- OWNER
- CONSTRUCTION MANAGER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

PROJECT *(Name and address):*
 ESTILL COUNTY HIGH SCHOOL PHASE 7
 RENOVATIONS
 495 ENGINEER DRIVE
 IRVINE KY 40336

CHANGE ORDER NUMBER: 15-21-1
INITIATION DATE: 2/10/2023

TO SUPPLIER *(Name and address):*
 MAPEI (GEORGIA)
 RISING SUN DEVELOPING, INC.
 2555 PALUMBO DRIVE, SUITE 110
 LEXINGTON, KY 40509

PROJECT NUMBERS: CMA-KDE-000742 / 21-055
CONTRACT DATE: 8/23/2021
CONTRACT FOR: PURCHASE ORDER #015-21

THE CONTRACT IS CHANGED AS FOLLOWS:
 REALLOCATE UNUSED PO BALANCE TO OWNER CONTINGENCY

The original Contract Sum was	\$9,790.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$9,790.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$9,790.00)
The new Contract Sum including this Change Order will be	\$0.00

The Contract Time will not be affected.
 The date of Substantial Completion as of the date of this Change Order therefore is 9/26/2022

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction
CONSTRUCTION MANAGER *(Firm Name)*
 4475 Rockwell Rd., Winchester, KY 40392
ADDRESS

ROSS-TARRANT ARCHITECTS INC
ARCHITECT *(Firm Name)*
 101 OLD LAFAYETTE AVE LEXINGTON, KY 40502
ADDRESS

BY *(Signature)*

 (Typed Name) **DATE:** _____

BY *(Signature)*

 (Typed Name) **DATE:** _____

MAPEI (GEORGIA)
SUPPLIER *(Firm Name)*
 2308 DALTON INDUSTRIAL COURT DALTON, GA 30721
ADDRESS

ESTILL COUNTY BOARD OF EDUCATION
OWNER *(Firm Name)*
 253 MAIN STREET IRVINE, KY 40336
ADDRESS

BY *(Signature)*

 (Typed Name) **DATE:** _____

BY *(Signature)*

 (Typed Name) **DATE:** _____