

FACPAC Contract Change Order Supplemental Information Form (Ref# 57777)

Form Status: Saved

Tier 1 Project: Marion County High School Renovations & Additions

BG Number: 21-103

District: Marion County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, Inc., 0001, General Contractor

Type: General Contractor

Proposed

Change Order Number 19
Time Extension Required No
Date Of Change Order 4/12/2023
Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$769,829.85
Net Approved COs	\$790,543.10
Remaining After Approved COs	
Net All COs	
Remaining After All COs	

This Requested Change Order Amount \$35,293.47

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Architect/Engineer; General Contractor; Owner Rep.

Contract Change Reason Code Found Condition

Change Order Description And Justification

Change Order includes multiple Change Order Proposals: COP-119 – PR #66 Second Floor Wall Reinforcement -

\$26,188.53; COP-120 – PR #67 Stair D Second Floor Wall Reinforcement - \$9,104.94

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this

change order.


Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$25,210.95	71.43%
Materials	\$5,479.03	15.52%
Profit and Overhead	\$4,603.49	13.04%
Bond Insurance		0.00%
Cost Breakdown Total:	\$35,293.47	

Cost for this Change Order supported by an alternate bid or competitive price quote
No
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 57777)**


Architect

4-12-2023

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date