

DATE:	May 3, 2023	CO #:	2046-17-02
TO:	Atlas Enterprises 5101 Commerce Crossings Drive Louisville, Kentucky 40229	PROJECT:	Marion County High School Renovation & Addition Lebanon, Kentucky BG 21-103 RTA 2046
DPO DATE:	1/20/2022	DPO Number:	2046-17

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

In accordance with the Proposal Request #68, delete the operable partition between Room 224 and 225.

TOTAL AMOUNT OF THIS CHANGE ORDER: - \$1,645.95

The original DPO Sum was	\$16,875.00
The net change by previously authorized Change Orders	2,989.00
The DPO Dum prior to this Change Order was	\$13,886.00
The DPO Sum will be Decreased by this Change Order in the amount of	1,645.95
The new DPO Sum including this Change Order will be	\$12,240.05

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

Atlas Enterprises
5101 Commerce Crossings Drive
Louisville, Kentucky 40229

Marion Co. Board of Education
777 East Main Street
Lebanon, Kentucky 40033

ARCHITECT *(Firm name and address)*

CONTRACTOR *(Firm name and address)*

OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE



GENERAL CONTRACTOR
P.O. BOX 286
PARIS, KY 40362
859-987-6744
FAX 859-987-6745

April 26, 2023

Mr. Randy Brookshire
Ross-Tarrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

RE: **MARION COUNTY HIGH SCHOOL
PROPOSAL REQUEST # 68**

Dear Randy:

We propose to provide labor and material to replace the operable partition between room 224 and 225 with a full height wall type 2. Revise the framing for wall type 2 at doors 224 and 225. We will paint the new drywall wall. We will add quad outlet on each side of the wall. The cost is as follows:

DESCRIPTION:	MATERIAL:	LABOR:	TOTAL:
Delete labor for install of Operable Partition- See attached from Atlas			-3,600.00
See attached from MAK Steel Services			-6,404.40
See attached from Grayhawk			0.00
See attached from SFT			673.90
See attached from Whitehouse Electric			368.61
CREDIT TOTAL:			-\$8,961.89
CREDIT:			
DPO # 2046-16			-6,795.05
DPO # 2046-17			-1,645.95

Sincerely,

Kenneth A. Griggs
President



ATLAS COMPANIES

James Essex
Phone: 502-779-2105
Fax: 502-810-2205
jamese@atlas-co.com

CHANGE ORDER April 24, 2023

To: Griggs
Attention: Amber Kerr
Project: Marion Co HS
Ref doc: PR #068
Atlas #: KY-21-150

Thank you for bringing to our attention the need for an adjustment to the above reference project:

Delete 2nd Floor Panel Partition Install

Total Deduct \$(3,600.00)

Please sign and return to Atlas. Order is on hold pending authorized approval of change. All details above are confirmed by contractor if not otherwise noted with signed or email approval.

_____ Order approved – no official change order required.

_____ Order rejected.

Signature

Date



1191 King Avenue
 Seymour, IN 47274
 Ph. 844-484-9552

Change Order Request

21-079 — MCHS (Marion Co. HS)

COR Subject: Deduct of Partition wall framing

To Amber Kerr
 Griggs Enterprises, Inc.
 1596 Bethlehem Rd.
 Paris, KY 40361
 859-987-6744

COR Number: 21-079-13
COR Revision Number: 0
COR Date: 4/24/2023
Work Type: Price / Proceed
Days Valid: 5

Return To Kyle Elkins
 MAK Steel Services
 1191 King Ave
 Seymour, IN 47274
 844-484-9552
 None Provided
 kylee@maksteelservices.com

Scope Of Work / Time Extension Request

This COR is for the deduct of the fabrication and installation of the partition support steel.

Details

Description	Cost / Rate	Qty / Hrs	Workers	Ext
Shop Labor	\$90.00	-18.00 <i>Hrs</i>	1.00	\$-1620.00
Field Labor	\$90.00	-40.00 <i>Hrs</i>	1.00	\$-3600.00
Deleted material	\$0.72	-1,645.00 <i>LBS</i>	-	\$-1184.40

Breakout

Labor : (\$5,220.00)
 Material : (\$1,184.40)
Total: (\$6,404.40)

Reservation of Rights

Amber Kerr

From: Aditya Tripathi <atripathi@grayhawk-ky.com>
Sent: Thursday, April 20, 2023 2:10 PM
To: Amber Kerr; Tony Lanigan
Subject: RE: Proposal Request Sent: PR-068 Second Floor Panel Partition - Marion County HS Renovation & Add... - ProposalRequest:PR-068:wEWqe

Tony,

Per my today's site visit me and tony both agrees as a fair trade. Therefore, there is no direct cost for the change. Thanks.



Aditya Tripathi
Project Manager

929-545-8695 Mobile
atripathi@grayhawk-ky.com
www.grayhawk-ky.com

From: Amber Kerr <amber@griggssent.com>
Sent: Monday, April 17, 2023 11:05 AM
To: Aditya Tripathi <atripathi@grayhawk-ky.com>; Tony Lanigan <tlanigan@grayhawk-ky.com>
Subject: FW: Proposal Request Sent: PR-068 Second Floor Panel Partition - Marion County HS Renovation & Add... - ProposalRequest:PR-068:wEWqe

See attached and download for PR # 68.

I believe this will be a wash for not installing the framing above the original partition for building a new 6" wall. But please advise either way. Either respond, no cost change or provide an additional cost. Please provide this information no later than 04-21-23.

Thanks,

Amber Kerr



Office: 859.987.6744

ESTIMATE

Prepared For

Griggs Enterprises

Spray Foam Technologies of KY LLC ABAA ID 510-0983

17 Old Beechtree Drive
Stanville, Kentucky 41659
Phone: (606) 424-8790
Email: chad@sprayfoamofky.com

Estimate # 735
Date 04/25/2023
PO # Marion County HS PR-68

Description	Total
Interior Painting	\$673.90
Material \$179.90 Labor \$494.00	
	Subtotal \$673.90
	Total \$673.90

Griggs Enterprises

MARION CO H.S. PR 068			
ADD QUAD OUTLET TO BOTH SIDES OF NEW DRYWALL			
	4 DPX RECPT'S	6.00 EA	\$24.00
	2 4 SQ	2.00 EA	\$4.00
	2 TWO GANG RING'S	2.00 EA	\$4.00
	2 BOX SUPPORTS	2.50 EA	\$5.00
	6 STRAPS	1.25 EA	\$7.50
60'	EMT	6.00 PER STICK	\$36.00
	4 CONN'S	.75 EA	\$3.00
	6 COUP'S	.75 EA	\$4.50
180'	#12 SOLID	.29 PER FT.	\$52.20
			\$140.20
	MATERIAL		\$140.20
	LABOR	4HRS. @ 55.00	\$220.00
	TAX		\$8.41
			\$368.61



ATLAS COMPANIES

James Essex
Phone: 502-779-2105
Fax: 502-810-2205
jamese@atlas-co.com

CHANGE ORDER April 24, 2023

To: Marion County Board of Education
Attention: Amber Kerr
Project: Marion Co HS
Ref doc: PR #068
Atlas #: KY-21-150

Thank you for bringing to our attention the need for an adjustment to the above reference project:

Delete 2nd Floor Panel Partition material

(\$6,795.05) against DPO #2046-16

(\$1,645.95) against DPO #2046-17

Total Deduct \$(8,441.00)

Price excludes tax.

Please sign and return to Atlas. Order is on hold pending authorized approval of change. All details above are confirmed by contractor if not otherwise noted with signed or email approval.

_____ Order approved – no official change order required.

_____ Order rejected.

Signature

Date