

# FACPAC Contract Change Order Supplemental Information Form (Ref# 57886)

Form Status: Saved

Tier 1 Project: Marion County High School Renovations & Additions  
 BG Number: 21-103 District: Marion County (HB678)  
 Status: Active Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, Inc., 0001, General Contractor  
 Type: General Contractor Proposed

Change Order Number 21  
 Time Extension Required No  
 Date Of Change Order 5/3/2023  
 Change Order Amount To Date Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$769,829.85
Net Approved COs	\$790,543.10
Remaining After Approved COs	
Net All COs	\$995,141.59
Remaining After All COs	

This Requested Change Order Amount \$96,573.27

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency  
Balance

Contract Change Requested By Architect/Engineer; Code Enforcement Official

Contract Change Reason Code

Change Order Description And Justification

Change Order includes COP#114 for PR #62 Opt. #2 Revised - Building Separation Changes - \$96,573.27.

Cost Benefit To Owner

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor	\$27,319.57	28.29%
Materials	\$56,657.19	58.67%
Profit and Overhead	\$12,596.51	13.04%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$96,573.27</b>	
Cost for this Change Order supported by an alternate bid or competitive price quote		No
Explain Why		

# Change Order Supplemental Information Form Signature Page (Online Form Ref# 57886)

  
Architect

5.8.2023  
Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

