

DATE:

5/25/2023

AGENDA ITEM (ACTION ITEM):

Consider/Approve Change Order No. 16 with Morel Construction for the Scott High School Phase V, Taylor Mill Site Circulation, and Woodland Middle School Addition and Renovation Project – BG 21-083.

APPLICABLE BOARD POLICY:

01.1 Legal Status of the Board; 04.31 Authority to Encumber and Expend Funds; Capital Construction Process – 702 KAR 4:160

HISTORY/BACKGROUND:

This is the sixteenth (16th) change order for the Scott High School Phase V, Taylor Mill Site Circulation, and Woodland Middle School Addition and Renovation Project associated with Morel Construction. The original contract was \$31,401,986.00. This change order for an additional \$40,767.00 with previous change orders of \$627,152.79 makes the new contract sum \$32,069,905.79.

Item No 1: Furnish and install new underground electrical conduits at Taylor Mill Elementary in lieu of existing above ground electric per RFP No. 20.

ADD: \$ 40,767.00

TOTAL ADD: \$ 40,767.00

SUMMARY OF CHANGE ORDER FOR SCOTT PHASE V, TAYLOR MILL SITE CIRCULATION, AND WOODLAND MIDDLE ADDITION AND RENOVATION BG 21-083

The original contingency for this project	\$2,274,655.00
Total for prior approved change orders	(\$ 627,152.79)
Total for prior Material/Equipment purchase order changes	\$ 72,871.79
Total for current change orders	<u>(\$ 40,767.00)</u>
Contingency Balance	\$1,679,607.00

FISCAL/BUDGETARY IMPACT:

Addition of \$40,767.00 to the existing contract for Morel Construction.

RECOMMENDATION:

Approve Change Order No. 16 with Morel Construction for the Scott High School Phase V, Taylor Mill Site Circulation, and Woodland Middle School Addition and Renovation Project – BG 21-083.

CONTACT PERSON:

Rob Haney, Chief Operations Officer

Principal/Administrator

Rob Haney

District Administrator

[Signature]

Superintendent

Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> 20-032 Scott High School Renovation - Phase V 5400 Pride Parkway Taylor Mill, KY 41015	CONTRACT INFORMATION: Contract For: General Construction Date: 12/17/2021	CHANGE ORDER INFORMATION: Change Order Number: 016 Date: 5/24/2023
OWNER: <i>(Name and address)</i> Kenton County Board of Education 1055 Eaton Drive Ft. Wright, KY 41017	ARCHITECT: <i>(Name and address)</i> PCA Architecture, PSC 906 Monmouth Street Newport, KY 41071	CONTRACTOR: <i>(Name and address)</i> Morel Construction Co., LLC 627 West Main Street Louisville, KY 40202

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Item 16-01 (RFCO No. 63 / RFP No. 20)

Furnish and install new underground electrical conduits at Taylor Mill Elementary in lieu of existing above ground electric per RFP No. 20. Requested by Owner.

Cost Benefit to Owner: Eliminates above ground electric service lines and poles within the parking lot.

ADD: \$40,767.00


The original Contract Sum was	\$ 31,401,986.00
The net change by previously authorized Change Orders	\$ 627,152.79
The Contract Sum prior to this Change Order was	\$ 32,029,138.79
The Contract Sum will be increased by this Change Order in the amount of	\$ 40,767.00
The new Contract Sum including this Change Order will be	\$ 32,069,905.79

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be October 6, 2023 for pool spaces

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PCA Architecture, PSC ARCHITECT <i>(Firm name)</i>  SIGNATURE Mark Perry, Sr. Project Manager PRINTED NAME AND TITLE 5/24/2023 DATE	Morel Construction Co., LLC CONTRACTOR <i>(Firm name)</i>  SIGNATURE Adolph F Zell IV, Vice President PRINTED NAME AND TITLE 5/24/23 DATE	Kenton County Board of Education OWNER <i>(Firm name)</i> SIGNATURE Rob Haney, Executive Director of Support Operations PRINTED NAME AND TITLE DATE
---	---	--