

FACPAC PO Change Order Supplemental Information Form (Ref# 57575)

Form Status: Saved

Tier 1 Project: Phase 6 Additions and Renovations - Project #175-520

BG Number: 21-042

District: Beechwood Independent (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: CARMICLE MASONRY, LLC, 0003, MASONRY

Type: CM Bid Package

Proposed

Purchase Order Number: 3-1

Vendor Name: DIVISION 4, INC.

Change Order Number	3-1-1
Time Extension Required	No
Date Of Change Order	11/29/2022
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,533,894.48
Net Approved COs	\$-7,215.36
Remaining After Approved COs	\$1,541,109.84
Net All COs	\$190,058.34
Remaining After All COs	\$1,343,836.14

This Requested Change Order Amount (\$1,677.50)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency (\$1,677.50)

Balance

Contract Change Requested By Return unused PO to owner

Contract Change Reason Code Return unused PO to owner

Change Order Description And Justification

Returned to owner

Cost Benefit To Owner

Reduction to construction

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$1,677.50)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-1,677.50	

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 57575)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER
 CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT (Name and address):
 BEECHWOOD INDEPENDENT SCHOOLS PHASE 6A
 ADDITIONS AND RENOVATIONS
 54 BEECHWOOD ROAD
 FORT MITCHELL KY 41017

CHANGE ORDER NUMBER: 3-1-1
INITIATION DATE: 11/29/2022

TO SUPPLIER (Name and address):
 DIVISION 4, INC.
 CARMICLE MASONRY
 1235 LEBANON ROAD
 DANVILLE, KY 42718

PROJECT NUMBERS: CMA-KDE-000744 / 21-042
CONTRACT DATE: 4/27/2021
CONTRACT FOR: PURCHASE ORDER #003-01

THE CONTRACT IS CHANGED AS FOLLOWS:

DEDUCT UNUSED PURCHASE ORDER BALANCE. RETURN UNUSED BALANCE TO THE BOARD OF EDUCATION.

The original Contract Sum was	\$45,000.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$45,000.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$1,677.50)
The new Contract Sum including this Change Order will be	\$43,322.50

The Contract Time will not be affected.
 The date of Substantial Completion as of the date of this Change Order therefore is 3/29/2022

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction
CONSTRUCTION MANAGER (Firm Name)
 4475 Rockwell Rd., Winchester, KY 40392
ADDRESS

ROBERT EHMET HAYES & ASSOCIATES
ARCHITECT (Firm Name)
 2512 DIXIE HIGHWAY FORT MITCHELL, KY 41017
ADDRESS

BY (Signature)

 (Typed Name) **DATE:**

BY (Signature)

 (Typed Name) **DATE:**

DIVISION 4, INC.
SUPPLIER (Firm Name)
 9315 READING ROAD CINCINNATI, OH 45215
ADDRESS

BEECHWOOD INDEPENDENT BOARD OF EDUCATION
OWNER (Firm Name)
 54 B EECHWOOD ROAD FORT MITCHELL, KY 41017
ADDRESS

BY (Signature)

 (Typed Name) **DATE:**

BY (Signature)

 (Typed Name) **DATE:**