

FACPAC PO Change Order Supplemental Information Form (Ref# 57573)

Form Status: Saved

Tier 1 Project: Phase 6 Additions and Renovations - Project #175-520

BG Number: 21-042

District: Beechwood Independent (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: MAHER ELECTRIC, 0015, ELECTRICAL

Type: CM Bid Package

Proposed

Purchase Order Number: 15-3

Vendor Name: R. P. BIEDERMAN COMPANY

Change Order Number	15-3-1
Time Extension Required	No
Date Of Change Order	11/29/2022
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,533,894.48
Net Approved COs	\$-7,215.36
Remaining After Approved COs	\$1,541,109.84
Net All COs	\$191,735.84
Remaining After All COs	\$1,342,158.64

This Requested Change Order Amount (\$3,047.62)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$1,340,750.64

Balance

Contract Change Requested By Return unused PO to Owner

Contract Change Reason Code Return unused PO to Owner

Change Order Description And Justification

Deduct unused Purchase Order Balance. Return unused Balance to the Board of Education.

Cost Benefit To Owner

Deduct unused Purchase Order Balance. Return unused Balance to the Board of Education.

Contract unit prices have been utilized No

to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$3,047.62)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-3,047.62	

Cost for this Change Order supported by an alternate bid or competitive price quote
No
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 57573)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

