

## MEMO

TO: Dr. Jesse Bacon

FROM: Tony Roth, Director of Facilities

DATE: June 8, 2023

RE: Change Order #4  
Shot Put Throwing Area

The request for Change Order #5 is for the construction of a shot put throwing area outside the tract at Bullitt East High School at a cost of \$17,699.00 for construction and a cost of \$5,063.00 for materials for a total cost of \$22,762.00. Beginning contingency balance is \$570,770.00 and ending contingency would be \$548,008.00.

I recommend approval of this change order.

## Attachments:

- G701-2017 - Final - Change Order 04 - Added Shot Put at BEHS
- G701-2017 - Final - Change Order 04 - DPO 12 - Added Shot Put at BEHS
- G701-2017- Final - Change Order 04 - DPO 10 - Added Shot Put at BEHS
- KDE FACPAC Change Order Supplemental Information
- KDE FACPAC Change Order Supplemental Information
- KDE FACPAC Change Order Supplemental Information
- Calhoun - COR-5 Added Shot Put BE





# AIA® Document G701® – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> High School Football Stadiums - Bullitt County	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: February 20, 2023	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 004  Date: June 19, 2023
<b>OWNER:</b> <i>(Name and address)</i> Bullitt County Public Schools Board of Education 1040 Hwy 44 East Shepherdsville, KY 40165	<b>ARCHITECT:</b> <i>(Name and address)</i> Studio Kremer Architects, Inc.  1231 S. Shelby Street Louisville, KY 40203	<b>CONTRACTOR:</b> <i>(Name and address)</i> Calhoun Construction Services, Inc.  7707 National Turnpike Louisville, Kentucky 40218

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

See the attached COR #5 and RFP 01 for the scope of Work included in this Change Order.



The original Contract Sum was	\$ 8,686,470.79
The net change by previously authorized Change Orders	\$ 42,880.00
The Contract Sum prior to this Change Order was	\$ 8,729,350.79
The Contract Sum will be increased by this Change Order in the amount of	\$ 17,699.00
The new Contract Sum including this Change Order will be	\$ 8,747,049.79

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Studio Kremer Architects, Inc.	Calhoun Construction Services, Inc.	Bullitt County Public Schools Board of Education
<b>ARCHITECT</b> <i>(Firm name)</i>	<b>CONTRACTOR</b> <i>(Firm name)</i>	<b>OWNER</b> <i>(Firm name)</i>
		
<b>SIGNATURE</b>	<b>SIGNATURE</b>	<b>SIGNATURE</b>
Catherine Noble Ward, AIA	Joel Pittard, Project Manager	Dr. Jesse Bacon, Superintendent
<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>
6-08-2023	6/6/2023	
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>





**AIA**<sup>®</sup>

# Document G701<sup>®</sup> – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> High School Football Stadiums - Bullitt County	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: February 20, 2023	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: CO4 - DPO 12  Date: June 19, 2023
<b>OWNER:</b> <i>(Name and address)</i> Bullitt County Public Schools Board of Education 1040 Hwy 44 East Shepherdsville, KY 40165	<b>ARCHITECT:</b> <i>(Name and address)</i> Studio Kremer Architects, Inc.  1231 S. Shelby Street Louisville, KY 40203	<b>CONTRACTOR:</b> <i>(Name and address)</i> Sportfield Specialties, Inc.  41155 State Highway 10, PO Box 231 Delhi, NY 13753

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

See COR #5 and RFP #01 for scope of Work included in this DPO Change Order.


The original Contract Sum was	\$ 92,627.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 92,627.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 640.00
The new Contract Sum including this Change Order will be	\$ 93,267.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Studio Kremer Architects, Inc.	Sportfield Specialties, Inc.	Bullitt County Public Schools Board of Education
<b>ARCHITECT</b> <i>(Firm name)</i>	<b>CONTRACTOR</b> <i>(Firm name)</i>	<b>OWNER</b> <i>(Firm name)</i>
		
<b>SIGNATURE</b>	<b>SIGNATURE</b>	<b>SIGNATURE</b>
Catherine Noble Ward, AIA		Dr. Jesse Bacon, Superintendent
<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>
6-08-2023		
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>



# AIA® Document G701® – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> High School Football Stadiums - Bullitt County	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: February 20, 2023	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: CO4 - DPO 10  Date: June 19, 2023
<b>OWNER:</b> <i>(Name and address)</i> Bullitt County Public Schools Board of Education 1040 Hwy 44 East Shepherdsville, KY 40165	<b>ARCHITECT:</b> <i>(Name and address)</i> Studio Kremer Architects, Inc.  1231 S. Shelby Street Louisville, KY 40203	<b>CONTRACTOR:</b> <i>(Name and address)</i> Overhead Door of Eastern Kentucky  240 Mare Creek Stanville, KY 41659

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

See COR #5 and RFP #01 for scope of Work included in this DPO Change Order.




The original Contract Sum was	\$ 277,911.00
The net change by previously authorized Change Orders	\$ 23,062.75
The Contract Sum prior to this Change Order was	\$ 300,973.75
The Contract Sum will be increased by this Change Order in the amount of	\$ 4,423.00
The new Contract Sum including this Change Order will be	\$ 305,396.75

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Studio Kremer Architects, Inc.	Overhead Door of Eastern Kentucky	Bullitt County Public Schools Board of Education
<b>ARCHITECT</b> <i>(Firm name)</i> 	<b>CONTRACTOR</b> <i>(Firm name)</i> 	<b>OWNER</b> <i>(Firm name)</i> 
<b>SIGNATURE</b>	<b>SIGNATURE</b>	<b>SIGNATURE</b>
Catherine Noble Ward, AIA	Keith Tackett	Dr. Jesse Bacon, Superintendent
<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>
6-08-2023	6/7/23	
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>



# FACPAC PO Change Order Supplemental Information Form (Ref# 58075)

Form Status: Saved

Tier 1 Project: High School Football Stadiums - Bullitt Central, North Bullitt, Bullitt East  
BG Number: 23-157 District: Bullitt County (HB678)  
Status: Active Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, Inc., 0001, General Construction and Site Work  
Type: General Contractor Proposed

Purchase Order Number: 010  
Vendor Name: Overhead Door of Eastern, Kentucky

Change Order Number	1
Time Extension Required	No
Date Of Change Order	6/19/2023
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$613,650.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$613,650.00
Net All COs	\$65,002.00
Remaining After All COs	\$548,648.00

This Requested Change Order Amount \$4,423.00

+/-

Change In A/E Fee This Change Order \$221.15

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$548,648.00

Balance

Contract Change Requested By BCPS Facilities and BEHS AD

Contract Change Reason Code Improved Plans/Specs

Change Order Description And Justification

A separate Shot Put area was requested by the Bullitt East Athletic Director to separate the track sport from Discus. It had previously been designed to be a shared event inside the track field.

Cost Benefit To Owner

Work can commence with trades already on site and avoid the added cost of equipment rental, mobilization and additional general conditions.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$4,423.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$4,423.00</b>	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

Work can commence with trades already on site and keep to the original Construction  
Schedule.



**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 58075)**

  
Architect

6-08-2023

Date

Construction Manager

Date



Finance Officer

6-9-23

Date

Local Board of Education Designee

Date

# FACPAC PO Change Order Supplemental Information Form (Ref# 58076)

Form Status: Saved

Tier 1 Project: High School Football Stadiums - Bullitt Central, North Bullitt, Bullitt East  
BG Number: 23-157 District: Bullitt County (HB678)  
Status: Active Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, Inc., 0001, General Construction and Site Work  
Type: General Contractor Proposed

Purchase Order Number: 012  
Vendor Name: Sportsfield Specialties, Inc

Change Order Number 1  
Time Extension Required No  
Date Of Change Order 6/19/2023  
Change Order Amount To Date Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$613,650.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$613,650.00
Net All COs	\$65,642.00
Remaining After All COs	\$548,008.00

This Requested Change Order Amount \$640.00  
+/-

Change In A/E Fee This Change Order \$32.00  
+/-

Change In CM Fee This Change Order \$0.00  
+/-

Remaining Construction Contingency \$548,008.00  
Balance

Contract Change Requested By BCPS Facilities and BEHS AD

Contract Change Reason Code Improved Plans/Specs

Change Order Description And Justification

A separate Shot Put area was requested by the Bullitt East Athletic Director to separate the track sport from Discus. It had previously been designed to be a shared event inside the track field.

Cost Benefit To Owner



Work can commence with trades already on site and avoid the added cost of equipment rental, mobilization and additional general conditions.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

**Detailed Cost Breakdown**

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$640.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$640.00	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

Work can commence with trades already on site and keep to the original Construction  
Schedule.

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 58076)**

  
Architect

6-08-2023

Date

Construction Manager

Date



Finance Officer

6-9-23

Date

Local Board of Education Designee

Date



# FACPAC Contract Change Order Supplemental Information Form (Ref# 58062)

Form Status: Saved

Tier 1 Project: High School Football Stadiums - Bullitt Central, North Bullitt, Bullitt East  
BG Number: 23-157 District: Bullitt County (HB678)  
Status: Active Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, Inc., 0001, General Construction and Site Work  
Type: General Contractor Proposed

Change Order Number 04  
Time Extension Required No  
Date Of Change Order 6/19/2023  
Change Order Amount To Date Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$613,650.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$613,650.00
Net All COs	\$60,579.00
Remaining After All COs	\$553,071.00

This Requested Change Order Amount \$17,699.00

+/-

Change In A/E Fee This Change Order \$884.95

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$553,071.00

Balance

Contract Change Requested By BCPS Facilities and BEHS AD

Contract Change Reason Code Improved Plans/Specs; Owner Request

Change Order Description And Justification

A separate Shot Put area was requested by the Bullitt East Athletic Director to separate the track sport from Discus. It had previously been designed to be a shared event inside the track field.

Cost Benefit To Owner

Work can commence with trades already on site and avoid the added cost of equipment rental, mobilization and additional general conditions.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

---

Detail Item	Amount	Percent of Total
Labor	\$13,081.00	73.91%
Materials	\$2,850.00	16.10%
Profit and Overhead	\$1,593.00	9.00%
Bond Insurance	\$175.00	0.99%
<b>Cost Breakdown Total:</b>	<b>\$17,699.00</b>	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

Work can commence with trades already on site and keep to the original Construction  
Schedule.



**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 58062)**

  
Architect

6-08-2023

Date

Construction Manager

Date



Finance Officer

6-9-23

Date

Local Board of Education Designee

Date



6-9-23

# Change Order Request 5 - PCO #16 - RFP 01 - Add Shot Put at Bullitt East

602-BCPS High School Football Stadiums

5/25/2023



## Summary of Work

RFP 01 - Add Shot Put at Bullitt East

Scope - Subcontractor		Description of Scope	Cost
1	BCPS Football Fields		\$15,931.00
1.1	Survey & Layout -	Layout new shot put area	\$1,500.00
1.2	Concrete Forming & Accessories - CCS -	Shot Put Pad	\$4,200.00
1.3	Athletic Equipment -	Throwing Sector Rock & Timbers	\$750.00
1.4	Sitework - JR Contracting -	Grading of new shot put area	\$7,780.00
1.5	Chain Link Fences & Gates - Overhead Doors -	Labor for new shot put area fencing	\$1,701
			<b>\$15,931.00</b>
			Fee 10.00% <b>\$1,593</b>
			Bond 1.00% <b>\$175</b>
			<b>Total Amount \$17,699</b>

Approved By:

Submitted By:

Date:

Date:

5/25/2023

## Lyons, Tonya

---

**From:** Vanderside, Sarah  
**Sent:** Thursday, May 11, 2023 11:39 AM  
**To:** Lyons, Tonya  
**Cc:** Pittard, Joel; Thompson, Laney  
**Subject:** RE: Track/Field at BE - Add Shot Put

Tonya

My price for the shot-put pad at Bullitt East is **\$4,200**.

This includes labor, material, and equipment to furnish and install:

Stone subbase and 10' x 10' concrete pad with turndown  
4x4 pressure treated timber (400')  
Geofabric  
8" of #9 stone in throwing range (approx. 80 sf)

Sarah

---

**From:** Lyons, Tonya <TonyaLyons@calhounconstructs.com>  
**Sent:** Thursday, May 11, 2023 10:57 AM  
**To:** Terra Erickson <terickson@sportsfield.com>; Savannah Wheeler <swheeler@sportsfield.com>; Vanderside, Sarah <SarahVanderside@calhounconstructs.com>; Sam Scudder <sam@jrconstruct4u.com>  
**Cc:** Pittard, Joel <joelpittard@calhounconstructs.com>; Lyons, Tonya <TonyaLyons@calhounconstructs.com>; Thompson, Laney <LaneyThompson@calhounconstructs.com>; Lusby, Dan <danlusby@calhounconstructs.com>  
**Subject:** FW: Track/Field at BE - Add Shot Put

All –

Please see diagram below. The school would like to add a separate Shot Put area. Please review and provide pricing by Monday 5/15.

Thanks,

*Tonya Lyons*

Project Engineer

**CALHOUN CONSTRUCTION**

**7707 National Turnpike, Suite 400**

**Louisville, KY 40214**

Office (502)493-1332

Cell (770)241-9227



## Lyons, Tonya

---

**From:** Sam Scudder <Sam@jrconstruct4u.com>  
**Sent:** Thursday, May 25, 2023 1:23 PM  
**To:** Lyons, Tonya  
**Cc:** Pittard, Joel  
**Subject:** RE: Track/Field at BE - Add Shot Put

Tonya/Joel

The cost to add the shot put at East is \$7780. The area will be put to dirt subgrade within the coming weeks, price assumes JR is still on site with proper equipment and has adequate access to the area

Scope does *not* include:

- Perimeter boards/edging
- Sand/gravel/shot put landing material
- Concrete pad
- Throwing ring/toe board

**Sam Scudder**  
Project Manager



**JR Contracting, Inc.**  
P.O Box 2817  
Clarksville, IN 47131  
C|513-237-4074  
O|812-968-4797  
[Sam@jrconstruct4u.com](mailto:Sam@jrconstruct4u.com)

---

**From:** Lyons, Tonya <TonyaLyons@calhounconstructs.com>  
**Sent:** Thursday, May 11, 2023 10:57 AM  
**To:** Terra Erickson <terickson@sportsfield.com>; Savannah Wheeler <swheeler@sportsfield.com>; Vanderside, Sarah <SarahVanderside@calhounconstructs.com>; Sam Scudder <Sam@jrconstruct4u.com>  
**Cc:** Pittard, Joel <joelpittard@calhounconstructs.com>; Lyons, Tonya <TonyaLyons@calhounconstructs.com>; Thompson, Laney <LaneyThompson@calhounconstructs.com>; Lusby, Dan <danlusby@calhounconstructs.com>  
**Subject:** FW: Track/Field at BE - Add Shot Put

All –

Please see diagram below. The school would like to add a separate Shot Put area. Please review and provide pricing by Monday 5/15.

DPO Change Summary - COR-5 Added Shot Put at Bullitt East

602-BCPS High School Football Stadiums  
5/25/2023



Summary of Work

Add Shot Put Area at Bullitt East

Scope - Subcontractor	Description of Scope	Cost
1 BCPS Football Fields		
1.1 Overhead Door - DPO#10	Added Fencing Materials	\$4,423.00
1.2 Sportsfield Specialties - DPO #12	Added Toe Board for Shot Put	\$640
		\$5,063.00
Total Amount		\$5,063.00

Approved By:

Submitted By:

Date:

Date:

## Overhead Door Company Of Eastern Ky.

240 Marecreek RD Stanville KY  
Stanville, KY 41659  
Telephone: (606) 874-4262  
Fax: (606) 874-4265  
ktackett@ohdeky.com

Shipping Address  
240 Marecreek RD Stanville KY  
Stanville, KY 41659  
Telephone: (606) 874-4262  
Fax: (606) 874-4265

The Genuine. The Original.



Proposal #: 1-3301

PROPOSAL SUBMITTED TO: CALHOUN			Date 5/17/2023	Attention TONYA LYONS
STREET			Job Name EAST BULLITT (SHOT PUT)	
City	State	ZipCode	Job Location EAST BULLIT CO, KY	
Phone Number	Fax Number		Job Phone	

FURNISH AND INSTALL:

APPROX. 110' OF ADDITIONAL 6' H BLACK CHAIN LINK FENCE FOR THE ADDED SHOT PUT AREA.

**DPO MATERIAL: \$4,423.00**  
**LABOR: \$1,701.00**

\*\*\*\*NO SALES TAX INCLUDED\*\*\*\*

We hereby propose to complete in accordance with above specification, for the sum of:

**Six Thousand One Hundred Twenty Four Dollars and No Cents**

**6,124.00**

Signature

Keith Tackett - Commercial Sales / Estimator

Direct Dial: 606.874.4262

### TERMS AND CONDITIONS

Payment to be made as follows:

Prices subject to change if not accepted in 30 days.

BY OTHERS: Jambs, spring pads, all wiring to motors and control stations, unless otherwise stated above, are not included. Purchaser agrees that doors shall remain in Seller's possession until paid in full. In the event Purchaser breaches or defaults under the terms and provisions of this Agreement, the Purchaser shall be responsible for the costs of collection, including reasonable attorneys' fees. There shall be a 1 1/2% service charge per month for all payments due and owing after 30 days. (Agreements are contingent upon strikes, accidents, or delays beyond our control.)

ACCEPTANCE: Terms, Price, and specifications on all pages of this proposal are hereby accepted and the work authorized.

Purchaser: \_\_\_\_\_

Signature

Title

Date of Acceptance



Remit To:  
Sportsfield Specialties  
PO Box 231  
Delhi, NY 13753

Billing Questions:  
Phone: 607.746.8911  
Email: [billing@sportsfield.com](mailto:billing@sportsfield.com)

Quote Number: 87664

## QUOTE

Page: 1 of 2

<b>Quote To:</b>  Estimator US	<b>Ship To:</b>  Bullitt County Stadiums 1040 Highway 44 East  Shepherdsville, KY 40165 US	<b>Date:</b> 5/15/2023 <b>Expires:</b> 7/14/2023 <b>PO Num:</b> Bullitt Co Stadiums  <b>Sales Person:</b> Terra Erickson <b>Cell:</b> 312-933-9680 <b>Email:</b> <a href="mailto:terickson@sportsfield.com">terickson@sportsfield.com</a>
---	--	---

USD

Line	Part	Description	Qty /	Sales UoM	Unit Price	Ext. Price
1	SPTBCALHS		1.00	EA	\$640.00	\$640.00
		High School Shot Put Toe Board, Cast Aluminum, Powder Coated White, Level Concrete Pad Installation (4.00"H)		DPO		

Lines Total	\$640.00
Total Taxes	\$0.00
Line Miscellaneous	\$0.00
Quote Miscellaneous	\$0.00
<b>Quote Total</b>	<b>\$640.00</b>





Remit To:  
Sportsfield Specialties  
PO Box 231  
Delhi, NY 13753

Billing Questions:  
Phone: 607.746.8911  
Email: [billing@sportsfield.com](mailto:billing@sportsfield.com)

Quote Number: 87664

## QUOTE

Page: 2 of 2

1. Customer is responsible for material take-off, quantities and specification compliance and/or equivalency of quoted products.
2. All prices listed are in US Dollars
3. Delivery is 2-8 Weeks after receipt of purchase order, credit approval, and acceptance of color, material(s) and design.
4. All freight is FOB Origin. **Freight rates are estimates provided at the time of quotation. Actual freight rates, include shipping & handling, will be billed at the time of shipment. The customer is responsible for any difference between the quoted freight rate and the actual freight rate at the time of shipment.** The actual freight rates may differ from the estimates as a result of variable factors, such as the change in product quantity and/or material order, state of national economy, fuel costs, capacity and/or rate levels at the time of shipment. Split orders will require additional freight charges. Freight quoted does not include additional equipment to unload or unloading services, assembly or installation.
5. Applicable State and Local Sales Tax will be added to the final invoice unless a tax exempt or Resale Certificate is provided prior to order shipment.
6. Wire transfers, by check and established credit terms are accepted payment methods. Accepted credit cards are VISA, Mastercard and American Express.
7. Pricing assumes any electrical connections and wiring are supplied by others unless otherwise indicated.
8. Customer is responsible for approval and associated cost of any applicable local and state codes.
9. Due to the increase of steel and aluminum raw material pricing caused by increased demand, coupled with market instability and uncertainty due to the implementation of international trade tariffs, Sportsfield Specialties, Inc. will no longer be able to guarantee current product pricing after this quotation has expired in sixty (60) days. To avoid a potential product price increase, customers will need to provide Sportsfield Specialties, Inc. with a fully executed purchase order or letter of intent before this quotation expires to guarantee this product pricing. Sportsfield Specialties, Inc reserves the right to requote product pricing as necessary based on current steel and aluminum raw material pricing once this quotation has expired in sixty (60) days.

Date

Signature

Printed Name/Title

# REQUEST FOR PROPOSAL

---

PROJECT:	<b>HIGH SCHOOL FOOTBALL STADIUMS</b> <b>BCHS, NBHS and BEHS</b> <b>Bullitt County, Kentucky</b>	REQUEST FOR PROPOSAL NO.:	<b>01</b>
OWNER:	<b>Bullitt County Public Schools</b> <b>1040 Highway 44 East</b> <b>Shepherdsville, KY 40165</b>	DATE:	<b>15-May-2023</b>
TO CONTRACTOR:	<b>Calhoun Construction Services, Inc.</b> <b>7707 National Turnpike</b> <b>Louisville, KY 40218</b>	ARCHITECT:	<b>Studio Kremer Architects</b> <b>1231 S Shelby Street</b> <b>Louisville, KY 40203</b>
		ARCHITECT'S PROJECT NO.:	<b>2022-57</b> <b>BG# 23-157</b>

---

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN

---

## Description:

Provide price proposal for the following:

- Item 1:** REFERENCE Revised Drawings C1.2, C2.2 and F4.1.
- Added Shot Put and revised grading at BEHS new Track. See clouded information with "RFP 1" Delta.

## Attachments:

PDFs: C1.2, C2.2 and F4.1 | CAD Files: Civil and Athletics

---

ISSUED:	<b>15-May-2023</b>	ARCHITECT:	<b>studio kremer architects</b>
CONTRACTOR:	<b>Calhoun Construction Services, Inc.</b>	BY:	<b>Cate Noble Ward, AIA</b>


---











- LOCATION PLAN KEY NOTES**
- ① PROPOSED LOCATION FOR NEW DISCUS THROWING CIRCLE, GATE, & STRIPING
  - ② NOT USED
  - ③ PROPOSED HIGH JUMP LOCATION
  - ④ PROPOSED LONG JUMP LOCATION
  - ⑤ PROPOSED POLE VAULT LOCATION
  - ⑥ PROPOSED SHOT PUT LOCATION



NOTE: UNDERGROUND UTILITIES ARE PLOTTED FROM A COMPARISON OF AVAILABLE RECORD INFORMATION AND SURVEY LOCATIONS OF UNDERGROUND STRUCTURES AND ARE NOT A GUARANTEE OF ACCURACY. LOCATIONS AND DEPTHS OF UTILITIES MAY VARY. PLEASE ADVISE THE RELEVANT UTILITY PROTECTION OFFICE AT 811 OR 1-800-368-5844 BEFORE ANY EXCAVATION OR CONSTRUCTION ACTIVITY.

CONSTRUCTION DOCUMENTS

**BULLITT EAST - FIELD LAYOUT & DRAINAGE PLAN**  
**HIGH SCHOOL FOOTBALL STADIUMS**  
 BULLITT CENTRAL, NORTH BULLITT, BULLITT EAST HIGH SCHOOLS  
 BULLITT COUNTY, KENTUCKY

DATE: 01-29-2023  
 DRAWN BY:  
 CHECKED BY:  
 REVISIONS:  
 R1: 03-14-2023  
 R2: 03-14-2023

2022-57  
**F4.1**

Kentucky 811  
 Kentucky's Utility Location Service

BULLITT COUNTY PUBLIC SCHOOLS  
 Moving Forward

UNIVERSITY OF KENTUCKY  
 1231 S. 2ND ST., LEXINGTON, KY 40502-0001

SPORT WORKS  
 1231 S. 2ND ST., LEXINGTON, KY 40502-0001

KENTUCKY STATE POLICE  
 1231 S. 2ND ST., LEXINGTON, KY 40502-0001