

## MEMO

TO: Dr. Jesse Bacon

FROM: Tony Roth, Director of Facilities

DATE: June 8, 2023

RE: Change Order #5  
Tree and Fence Removal at NBHS & BCHS

The request for Change Order #5 is for the removal of trees and clean up fence rows at the south end of the field and the north end of BCHS and reinstallation of new fence in the amount of \$55,609.00 for labor and \$22,596.00 for material for a total amount of \$78,205.00. Beginning contingency balance is \$548,008.00 and ending contingency would be \$469,803.

I recommend approval of this change order.

## Attachments:

- Change Order 05 - RFP-2
- Change Order 05 -DPO-Fence Add at NB and BC
- KDE FACPAC CO Supplemental Information - Change Order 05
- KDE FACPAC CO Supplemental Information - Change Order 05 -DPO 10
- COR-6 RFP 2 Treeline Removal NB & BC (Response to RFP 02)
- COR-3 Fencing Deduct per RFI #7





# AIA® Document G701® – 2017

## Change Order

**PROJECT:** *(Name and address)*  
High School Football Stadiums - Bullitt  
County

**CONTRACT INFORMATION:**  
Contract For: General Construction

**CHANGE ORDER INFORMATION:**  
Change Order Number: 005

Date: February 20, 2023

Date: June 19, 2023

**OWNER:** *(Name and address)*  
Bullitt County Public Schools Board of  
Education  
1040 Hwy 44 East  
Shepherdsville, KY 40165

**ARCHITECT:** *(Name and address)*  
Studio Kremer Architects, Inc.  
  
1231 S. Shelby Street  
Louisville, KY 40203

**CONTRACTOR:** *(Name and address)*  
Calhoun Construction Services, Inc.  
  
7707 National Turnpike  
Louisville, Kentucky 40218

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

See COR #6 and RFP #2 for scope of Work included in this Change Order.

The original Contract Sum was	\$ 8,686,470.79
The net change by previously authorized Change Orders	\$ 60,579.00
The Contract Sum prior to this Change Order was	\$ 8,747,049.79
The Contract Sum will be increased by this Change Order in the amount of	\$ 55,609.00
The new Contract Sum including this Change Order will be	\$ 8,802,658.79

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Studio Kremer Architects, Inc.

Calhoun Construction Services, Inc.

Bullitt County Public Schools Board of  
Education

**ARCHITECT** *(Firm name)*

**CONTRACTOR** *(Firm name)*

**OWNER** *(Firm name)*

**SIGNATURE**

**SIGNATURE**

**SIGNATURE**

Catherine Noble Ward, AIA

Joel Pittard, Project Manager

Dr. Jesse Bacon, Superintendent

**PRINTED NAME AND TITLE**

**PRINTED NAME AND TITLE**

**PRINTED NAME AND TITLE**

6-08-2023

6-7-2023

**DATE**

**DATE**

**DATE**





# AIA® Document G701® – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> High School Football Stadiums - Bullitt County	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: February 20, 2023	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: CO5 - DPO 10  Date: June 19, 2023
<b>OWNER:</b> <i>(Name and address)</i> Bullitt County Public Schools Board of Education 1040 Hwy 44 East Shepherdsville, KY 40165	<b>ARCHITECT:</b> <i>(Name and address)</i> Studio Kremer Architects, Inc.  1231 S. Shelby Street Louisville, KY 40203	<b>CONTRACTOR:</b> <i>(Name and address)</i> Overhead Door of Eastern Kentucky  240 Mare Creek Stanville, KY 41659

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

See COR #6 and RFP #02 for scope of Work included in this DPO Change Order. A material credit is included in this change order as noted in COR#3.

The original Contract Sum was	\$ 277,911.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 277,911.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 22,596.00
The new Contract Sum including this Change Order will be	\$ 300,507.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Studio Kremer Architects, Inc.

Overhead Door of Eastern Kentucky

Bullitt County Public Schools Board of Education

**ARCHITECT** *(Firm name)*

**CONTRACTOR** *(Firm name)*

**OWNER** *(Firm name)*

**SIGNATURE**

**SIGNATURE**

**SIGNATURE**

Catherine Noble Ward, AIA

Keith Tackett / ESTIMATOR

Dr. Jesse Bacon, Superintendent

**PRINTED NAME AND TITLE**

**PRINTED NAME AND TITLE**

**PRINTED NAME AND TITLE**

6-08-2023

6/6/2023

**DATE**

**DATE**

**DATE**

# FACPAC PO Change Order Supplemental Information Form (Ref# 58078)

Form Status: Saved

Tier 1 Project: High School Football Stadiums - Bullitt Central, North Bullitt, Bullitt East

BG Number: 23-157

District: Bullitt County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, Inc., 0001, General Construction and Site Work

Type: General Contractor

Proposed

Purchase Order Number: 010

Vendor Name: Overhead Door of Eastern, Kentucky

Change Order Number	2
Time Extension Required	No
Date Of Change Order	6/19/2023
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$613,650.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$613,650.00
Net All COs	\$143,847.00
Remaining After All COs	\$469,803.00

This Requested Change Order Amount \$22,596.00

+/-

Change In A/E Fee This Change Order \$175.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$469,803.00

Balance

Contract Change Requested By BCPS Facilities

Contract Change Reason Code Improved Plans/Specs

Change Order Description And Justification

Tree clearing and fence replacement at the far endzones at Bullitt Central and North Bullitt was requested by BCPS Facilities to help clear up the overall site visually and utilize trades on site who could perform the job in sequence with ongoing construction activities.

Cost Benefit To Owner



Work can commence with trades already on site and avoid the added cost of equipment rental, mobilization and additional general conditions.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$22,596.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$22,596.00</b>	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

Work can commence with trades already on site and keep to the original Construction  
Schedule.

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 58078)**

  
Architect

6-08-2023

Date

Construction Manager

Date



Finance Officer

6-9-23

Date

Local Board of Education Designee

Date



# FACPAC Contract Change Order

## Supplemental Information Form (Ref# 58077)

Form Status: Saved

Tier 1 Project: High School Football Stadiums - Bullitt Central, North Bullitt, Bullitt East  
BG Number: 23-157 District: Bullitt County (HB678)  
Status: Active Phase: Project Initiation ([View Checklist](#))

Contract: Calhoun Construction Services, Inc., 0001, General Construction and Site Work  
Type: General Contractor Proposed

Change Order Number	05
Time Extension Required	No
Date Of Change Order	6/19/2023
Change Order Amount To Date	Increase

### Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$613,650.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$613,650.00
Net All COs	\$121,251.00
Remaining After All COs	\$492,399.00

This Requested Change Order Amount \$55,609.00

+/-

Change In A/E Fee This Change Order \$350.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$492,399.00

Balance

Contract Change Requested By BCPS Facilities

Contract Change Reason Code Improved Plans/Specs

Change Order Description And Justification

Tree clearing and fence replacement at the far endzones at Bullitt Central and North Bullitt was requested by BCPS Facilities to help clear up the overall site visually and utilize trades on site who could perform the job in sequence with ongoing construction activities.

Cost Benefit To Owner

Work can commence with trades already on site and avoid the added cost of equipment rental, mobilization and additional general conditions.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

---

Detail Item	Amount	Percent of Total
Labor	\$49,828.00	89.60%
Materials		0.00%
Profit and Overhead	\$5,208.00	9.37%
Bond Insurance	\$573.00	1.03%
<b>Cost Breakdown Total:</b>	<b>\$55,609.00</b>	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

Work can commence with trades already on site and keep to the original Construction  
Schedule.



**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 58077)**

  
Architect

6-08-2023

Date

Construction Manager

Date



Finance Officer

6-9-23

Date

Local Board of Education Designee

Date





# Change Order Request 3 - PCO #11 - RFI #7 Fence Post Deducts

602 - BCPS Football Fields

4/25/2023



## Summary of Work

RFI #7 Fencing deduct at bleachers for North Bullitt & Bullitt Central

Scope - Subcontractor	Description of Scope	Cost
1 BCPS Football Fields		(\$2,250.00)
1.1 Chain Link Fences & Gates - Overhead Doors -	Deduct Fencing Labor at bleachers at NB & BC per RFI #7 See Material DPO Deduct attached	(\$2,250)
		(\$2,250.00)
Total Amount		(\$2,250)

Approved By:

Submitted By:

Date:

Date:

4/25/2023



## Lyons, Tonya

---

**From:** ktackett@ohdeky.com  
**Sent:** Tuesday, April 25, 2023 11:22 AM  
**To:** Lyons, Tonya  
**Subject:** RE: NORTH BULLITT FENCING DUDUCT RFI 7

DEDUCT  
MATERIAL: \$6,934.00 **DPO**  
TOTAL MATERIAL NOW: \$270,977.00  
LABOR: \$2,250.00 **Calhoun**

*Keith Tackett*

Commercial Sales/ Estimator  
Overhead Doors of Eastern Ky.  
240 Mare Creek  
Stanville, Ky. 41659  
Office (606) 874 – 4262

---

**From:** Lyons, Tonya <TonyaLyons@calhounconstructs.com>  
**Sent:** Tuesday, April 25, 2023 11:12 AM  
**To:** ktackett@ohdeky.com  
**Cc:** bspears@ohdswv.com; Lyons, Tonya <TonyaLyons@calhounconstructs.com>; Pittard, Joel <joelpittard@calhounconstructs.com>  
**Subject:** RE: NORTH BULLITT FENCING DUDUCT RFI 7

Keith,


Thanks for this pricing. However, you guys have a Direct Purchase Order with the school. Therefore, you will need to break out the actual costs between Materials and Labor so the school can apply the deduct to your DPO (attached).

Please resend.

Thanks,

*Tonya Lyons*

Project Engineer  
**CALHOUN CONSTRUCTION**  
**7707 National Turnpike, Suite 400**  
**Louisville, KY 40214**  
Office (502)493-1332  
Cell (770)241-9227



DPO Change Summary - COR-3 Fencing Deduct per RFI #7

602-BCPS High School Football Stadiums  
4/25/2023



Summary of Work

Per RFI #7 - Deduct fencing at bleachers for North Bullitt and Bullitt Central

Scope - Subcontractor	Description of Scope	Cost
1 BCPS Football Fields		
1.1 Overhead Door - DPO#10	Deduct DPO Materials per RFI #7	(\$6,934.00)
		(\$6,934.00)
Total Amont		(\$6,934.00)

Approved By:

\_\_\_\_\_

Date:

\_\_\_\_\_

Submitted By:

\_\_\_\_\_

Date:

\_\_\_\_\_



# FACPAC Purchase Order Form (Ref# 51522)

Form Status: Saved

Tier 1 Project: High School Football Stadiums - Bullitt Central, North Bullitt, Bullitt East  
BG Number: 23-157 District: Bullitt County (HB678)  
Status: Active Phase: Project Initiation (View Checklist)

Contract: Calhoun Construction Services, Inc., 0001, General Construction and Site Work  
Type: General Contractor Proposed

District PO Number	010
Ky Sales Tax Exempt Number	B-584
Date of Order	2/20/2023
Specification Section	32 31 13
Material Description / Category	Fuse Bond Black Chain Link Fence & Gates
Requested By	Calhoun Construction
Vendor Name	Overhead Door of Eastern, Kentucky
Vendor Address	
240 Mare Creek	
Stanville, KY 41659	
Vendor Phone	606-874-4262
Vendor Email	ktackett@ohdeky.com
Bill To	Bullitt County Public Schools Board of Education
Bill To Address	
1040 Hwy 44 East	
Shepherdsville, KY 40165	
Ship To	
Ship To Address	
Attention Of	

## Contacts

The following project contacts must be notified 48 hours in advance of delivery to jobsite.

Contact Name	Contact Phone
Keith Tackett	606-874-4262

## Materials

Furnish the necessary materials to complete the following bid package(s) / specification section(s) in its entirety. All materials shall be in accordance with the requirements of the Contract.

Item Description	Item Number	Quantity	Unit Price	Total
Chain Link Fence and Gates	1	1	\$277,911.00	\$277,911.00
Purchase Order Total:				\$277,911.00

## Authorization

---

Owner Authorization Date

Vendor Authorization Date

3/6/2023

**Purchase Order Signature Page (Online Form Ref# 48284)**

Keith Tackett




3/6/23

Vendor

Date



Owner



Date

**Terms and Conditions**

1. Drawings, catalogs, cut sheets, or samples shall be submitted for approval.
2. All invoices shall be sent to the contractor/subcontractor designated on the purchase order for approval. No invoices shall be sent directly to the Board of Education (Owner) for payment.
3. All invoices shall reference the purchase order number.
4. No change in, modification of, or revision of this order shall be valid unless in writing and signed by the Owner.
5. Vendor agrees to observe and comply with all applicable federal, state and local laws, rules, ordinances and regulations in performance of this order.
6. Vendor shall not assign this order or any right hereunder without first having obtained the written consent of the Owner.
7. Deliveries are to be made in accordance with the Owner's schedule, as directed by the General Contractor (GC), Construction Manager (CM) or Qualified Provider (QP).
8. The Owner may cancel this purchase order in whole or in part in the event that the vendor fails or refuses to deliver any of the items purchased, within the time provided, or otherwise violates any of the conditions of this purchase order, or if it becomes evident that the vendor is not providing materials in accordance with the specifications or with such diligence as to permit delivery on or before the delivery date.
9. The vendor agrees to deliver the items to the supplied hereunder free and clear of all liens, encumbrances and claims.
10. If any of the goods covered under this purchase order are found to be defective in material or workmanship, or otherwise not in conformity with the requirements of this order, the Owner, in addition to the other rights which it may have under warranty or otherwise, shall have the right to reject the same or require that such articles or materials be corrected or replaced promptly with satisfactory materials or workmanship.
11. By acknowledging receipt of this order, by performing the designated work or any portion thereof, or by shipping the designated goods, the vendor agrees to the terms and conditions outlined.
12. This purchase order shall be governed in all respects by the laws of the Commonwealth of Kentucky.
13. In the event the quantities of materials supplied via this purchase order are insufficient to complete the work, the GC, CM or QP shall, at no expense to the Owner, provide such materials as necessary to complete the work.
14. In the event that at the completion of the work the vendor has not submitted invoices totaling the value of this purchase order, this purchase order shall be considered complete and closed.





**Calhoun Construction Services**  
7707 National Turnpike  
Ste. 400  
Louisville, Kentucky 40214  
P: (502)-493-1332

**Project: 602 BCPS HS Football Fields**  
11450 KY-44  
Mt. Washington, Kentucky 40047

## RFI #7: North Bullitt Fence Posts Locations at Visitors Concrete Pad

**Status** Closed on 03/27/23

**To** Bradley D'Agnillo **From** Tonya Lyons (Calhoun Construction Services)  
7707 National Turnpike, #400  
Louisville, Kentucky 40214

**Date Initiated** Mar 23, 2023 **Due Date** Apr 3, 2023

**Location** **Project Stage**

**Cost Impact** **Schedule Impact**

**Spec Section** **Cost Code**

**Drawing Number** A1.4 and C4.0 **Reference**

**Linked Drawings**

**Received From** Sarah Vanderside (Calhoun Construction Services)

**Copies To** Grant Goad (Calhoun Construction Services), Griffin Libs (Libs Paving), Joel Pittard (Calhoun Construction Services), Keith Tackett (Overhead Doors of Eastern KY), Laney Thompson (Calhoun Construction Services), Sarah Vanderside (Calhoun Construction Services), Cate Noble Ward (Studio Kremer Architects)

### Activity

#### Question

**Question from Tonya Lyons Calhoun Construction Services on Thursday, Mar 23, 2023 at 09:54 AM EDT**

Sheet C4.0 appears to show the fence posts sitting just in front of the concrete pad at the Visitor's bleachers. Please confirm this is acceptable and, if so, please confirm the distance from center post to edge of pad. Also, please confirm the surface material between the edge of concrete and track (is this to be grass or gravel)?

#### Official Response

**Response from Bradley D'Agnillo on Monday, Mar 27, 2023 at 10:25 AM EDT**

The chainlink fence can terminate on the north and south end of the visitor bleacher pad (tying into the rail of the steps). The raised bleacher face/skirting will act as the crowd control barrier. The material between the edge of the track rubber and concrete pad will be asphalt per detail 14/C1.1.

This is consistent at both North and Central for in front of the visitor bleachers.

#### All Replies

**Response from Bradley D'Agnillo on Monday, Mar 27, 2023 at 10:25 AM EDT**

The chainlink fence can terminate on the north and south end of the visitor bleacher pad (tying into the rail of the steps). The raised bleacher face/skirting will act as the crowd control barrier. The material between the edge of the track rubber and concrete pad will be asphalt per detail 14/C1.1.

This is consistent at both North and Central for in front of the visitor bleachers.



# Change Order Request 6 - PCO #17 - RFP 02 - Remove tree/fence lines at NB, BC

602-BCPS High School Football Stadiums

5/26/2023



## Summary of Work

RFP 02 - Remove tree lines at NB, BC and provide additional fencing

Scope - Subcontractor		Description of Scope	Cost
1	BCPS Football Fields		\$49,828.00
1.1	Sitework - JR Contracting -	Treeline Clearing at North & Central	\$38,470.00
1.2	Chain Link Fences & Gates - Overhead Doors -	Treeline additional fencing at North & Central; Includes Deduct of \$-2,250 per RFI #7 See DPO Summary Attached for Materials	\$11,358.00
			\$49,828.00
Fee			10.00% \$5,208
Bond			1.00% \$573
Total Amount			\$55,609

Approved By:

Submitted By:

Date:

Date:

5/26/2023

# DPO Change Summary - COR-6 Treeline/Fencing at NB & BC

602-BCPS High School Football Stadiums

5/25/2023



## Summary of Work

RFP-02 Tree line removal and additional fencing at North Bullitt and Bullitt Central

Scope - Subcontractor	Description of Scope	Cost
1 BCPS Football Fields		
1.1 Overhead Door - DPO#10	Added Fencing Materials per RFP-02 Deduct Materials per RFI #7	\$22,596.00
		\$22,596.00
Total Amount		\$22,596.00

Approved By:

Submitted By:

Date:

Date:

## Lyons, Tonya

---

**From:** Sam Scudder <Sam@jrconstruct4u.com>  
**Sent:** Thursday, May 25, 2023 1:29 PM  
**To:** Lyons, Tonya  
**Cc:** Pittard, Joel  
**Subject:** RE: Bullitt Football Stadiums - RFP 02 & RFP 01

Tonya- scope includes removal of trees and fence as shown on each drawing.  
Joel, as discussed, we would prefer to not burn anything as to not tie up JR manpower

Bullitt North- \$18,850  
Bullitt Central - \$19,620

**Sam Scudder**  
Project Manager



**JR Contracting, Inc.**  
P.O Box 2817  
Clarksville, IN 47131  
C|513-237-4074  
O|812-968-4797  
[Sam@jrconstruct4u.com](mailto:Sam@jrconstruct4u.com)

---

**From:** Lyons, Tonya <TonyaLyons@calhounconstructs.com>  
**Sent:** Tuesday, May 23, 2023 8:34 AM  
**To:** Sam Scudder <Sam@jrconstruct4u.com>  
**Cc:** Pittard, Joel <joelpittard@calhounconstructs.com>; Lyons, Tonya <TonyaLyons@calhounconstructs.com>  
**Subject:** RE: Bullitt Football Stadiums - RFP 02 & RFP 01

Sam,

We still need pricing for the 2 RFPs attached. Please send.

Thanks,

*Tonya Lyons*

Project Engineer  
**CALHOUN CONSTRUCTION**  
7707 National Turnpike, Suite 400  
Louisville, KY 40214  
Office (502)493-1332

## Overhead Door Company Of Eastern Ky.

240 Marecreek RD Stanville KY  
Stanville, KY 41659  
Telephone: (606) 874-4262  
Fax: (606) 874-4265  
ktackett@ohdeky.com

Shipping Address  
240 Marecreek RD Stanville KY  
Stanville, KY 41659  
Telephone: (606) 874-4262  
Fax: (606) 874-4265

The Genuine. The Original.



Proposal #: 1-3302

PROPOSAL SUBMITTED TO: CALHOUN			Date 5/17/2023	Attention TONYA LYONS
STREET			Job Name NORTH BULLITT	
City	State	ZipCode	Job Location NORTH BULLITT H.S.	
Phone Number	Fax Number		Job Phone	

FURNISH AND INSTALL:

APPROX. 390' OF 6' H BLK CHAIN LINK FENCE ADDED TO NORTH BULLITT TREE LINE

MATERIAL: \$14,393.00

LABOR: \$6,804.00

NOT RESPONSIBLE FOR DEMOLITION OF EXISTING FENCE

\*\*\*\* NO SALES TAX INCLUDED \*\*\*\*

We hereby propose to complete in accordance with above specification, for the sum of:

**Twenty One Thousand One Hundred Ninety Seven Dollars and No Cents**

**21,197.00**

Signature

Keith Tackett - Commercial Sales / Estimator

Direct Dial: 606.874.4262

### TERMS AND CONDITIONS

Payment to be made as follows:

Prices subject to change if not accepted in 30 days.

BY OTHERS: Jambs, spring pads, all wiring to motors and control stations, unless otherwise stated above, are not included. Purchaser agrees that doors shall remain in Seller's possession until paid in full. In the event Purchaser breaches or defaults under the terms and provisions of this Agreement, the Purchaser shall be responsible for the costs of collection, including reasonable attorneys' fees. There shall be a 1 1/2% service charge per month for all payments due and owing after 30 days. (Agreements are contingent upon strikes, accidents, or delays beyond our control.)

ACCEPTANCE: Terms, Price, and specifications on all pages of this proposal are hereby accepted and the work authorized.

Purchaser: \_\_\_\_\_

Signature

Title

Date of Acceptance



## Overhead Door Company Of Eastern Ky.

240 Marecreek RD Stanville KY  
Stanville, KY 41659  
Telephone: (606) 874-4262  
Fax: (606) 874-4265  
ktackett@ohdeky.com

Shipping Address  
240 Marecreek RD Stanville KY  
Stanville, KY 41659  
Telephone: (606) 874-4262  
Fax: (606) 874-4265

The Genuine. The Original.



Proposal #: 1-3303

PROPOSAL SUBMITTED TO: CALHOUN			Date 5/17/2023	Attention TONYA LYONS
STREET			Job Name BULLITT CENTRAL H.S.	
City	State	ZipCode	Job Location BULLITT CO.	
Phone Number	Fax Number		Job Phone	

### FURNISH AND INSTALL:

APPROX. 400' OF 6' H BLK CHAIN LINK FENCE ADDED TO CENTRAL BULLITT TREE LINE

MATERIAL: \$15,137.00

LABOR: \$6,804.00

NOT RESPONSIBLE FOR DEMOLITION OF EXISTING FENCE

\*\*\*\* NO SALES TAX IN CLUDED \*\*\*\*

We hereby propose to complete in accordance with above specification, for the sum of:

**Twenty One Thousand Nine Hundred Forty One Dollars and No Cents**

**21,941.00**

Signature

Keith Tackett - Commercial Sales / Estimator

Direct Dial: 606.874.4262

### TERMS AND CONDITIONS

Payment to be made as follows:

Prices subject to change if not accepted in 30 days.

BY OTHERS: Jambs, spring pads, all wiring to motors and control stations, unless otherwise stated above, are not included. Purchaser agrees that doors shall remain in Seller's possession until paid in full. In the event Purchaser breaches or defaults under the terms and provisions of this Agreement, the Purchaser shall be responsible for the costs of collection, including reasonable attorneys' fees. There shall be a 1 1/2% service charge per month for all payments due and owing after 30 days. (Agreements are contingent upon strikes, accidents, or delays beyond our control.)

ACCEPTANCE: Terms, Price, and specifications on all pages of this proposal are hereby accepted and the work authorized.

Purchaser: \_\_\_\_\_

Signature

Title

Date of Acceptance

# REQUEST FOR PROPOSAL

PROJECT:	<b>HIGH SCHOOL FOOTBALL STADIUMS</b> <b>BCHS, NBHS and BEHS</b> <b>Bullitt County, Kentucky</b>	REQUEST FOR PROPOSAL NO.:	<b>02</b>
OWNER:	<b>Bullitt County Public Schools</b> <b>1040 Highway 44 East</b> <b>Shepherdsville, KY 40165</b>	DATE:	<b>15-May-2023</b>
TO CONTRACTOR:	<b>Calhoun Construction Services, Inc.</b> <b>7707 National Turnpike</b> <b>Louisville, KY 40218</b>	ARCHITECT:	<b>Studio Kremer Architects</b> <b>1231 S Shelby Street</b> <b>Louisville, KY 40203</b>
		ARCHITECT'S PROJECT NO.:	<b>2022-57</b> <b>BG# 23-157</b>

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN

## Description:

Provide price proposal for the following:

**Item 1:** REFERENCE DRAWING MARK-UPS on C4.0 for BC and NB:


- OMIT 4'-0" High Fence at Bleachers/Grandstands. (Red Mark-Up)
- PROVIDE Site Clearing at South Endzone of NB and North Endzone of BC. (Blue Mark-Up)
- PROVIDE 6'-0" High Fence at Endzones as documented with mark-ups. (Blue Mark-Up)

## Attachments:

PDFs: Mark-Ups on C4.0 for North Bullitt and Bullitt Central

ISSUED:	<b>15-May-2023</b>	ARCHITECT:	<b>studio kremer architects</b>
CONTRACTOR:	<b>Calhoun Construction Services, Inc.</b>	BY:	<b>Cate Noble Ward, AIA</b>





#### LOCATION PLAN LEGEND

- PROPOSED GRANDSTAND FOUNDATION
- PROPOSED CONCRETE WALK
- PROPOSED SYNTHETIC SURFACE

#### LOCATION PLAN KEY NOTES

1. PROPOSED HOME BLEACHERS
2. PROPOSED VISITOR BLEACHERS
3. PROPOSED PRESS BOX
4. PROPOSED TREELINE
5. PROPOSED SOCCER FIELD STRIPING
6. PROPOSED LOCATION FOR NEW DISCS
7. PROPOSED SHOT PUT LOCATION
8. PROPOSED HIGH JUMP LOCATION
9. PROPOSED LONG JUMP LOCATION
10. PROPOSED POLE VAULT LOCATION
11. PROPOSED LIGHT POLE LOCATION. REFER TO A COORDINATE WITH ELECTRICAL CONTRACTOR & SPORTS LIGHTING DESIGNER FOR ALL NEW SPORTS LIGHTING POLE LOCATIONS.
12. PROPOSED SCOREBOARD LOCATION
13. PROPOSED 4' CHAIN LINK FENCE
14. PROPOSED 6' GATE
15. PROPOSED 10' GATE
16. PROPOSED LACROSSE STRIPING
17. PROPOSED FLAG POLE
18. PROPOSED 6' CHAIN LINK FENCE. LOCAL (A, D, 12)
19. 6' WIDE DOUBLE GATES TO BE DETERMINED BY OWNER. SEE ARCHITECTURAL DRAWINGS FOR LAYOUT OF FENCING RELATIVE TO REFINISH FUNDATIONS.
20. PROPOSED 6' CHAIN LINK FENCE
21. PROPOSED FLAG CHANGING 10' CHAIN LINK FENCE. SEE DETAIL 201-11
22. PROPOSED PULL GOAL POST. REFER TO ATHLETIC SPECIFICATIONS.
23. PROPOSED STAIRS. SEE DETAIL 201-11

#### LOCATION PLAN NOTES

1. TURF STRIPING AND GRAPHICS ARE TO BE TWO-TONE ALTERNATING GREEN/PINK STRIPES EVERY 3 YARDS. LOCATED AT CHARGING 10' CHAIN LINK FENCE AND CENTRAL IN EACH ENDZONE. AND OWNER SELECTED AT TALL MARSHOOD LOGS AT CENTER FIELD. PERMANENT FIELD STRIPING FOR FOOTBALL AND SOCCER WITH TOP MARKS FOR LACROSSE.

INTEGRATED BID SET  
THIS DOCUMENT WAS PREPARED FOR CONTRACTORS USE DURING CONSTRUCTION. USE OF THIS DOCUMENT DOES NOT RELEASE CONTRACTORS FROM THEIR RESPONSIBILITY TO REVIEW, VERIFY, AND EXECUTE INFORMATION ISSUED IN ADDENDA NO. 1 & 2.



**Kentucky 811**  
Know what's below. 811 before you dig.

CONSTRUCTION DOCUMENTS

BULLITT CENTRAL - LOCATION PLAN  
HIGH SCHOOL FOOTBALL STADIUMS  
BULLITT CENTRAL, NORTH BULLITT, BULLITT EAST HIGH SCHOOLS

BULLITT COUNTY PUBLIC SCHOOLS  
BULLITT COUNTY, KENTUCKY

BULLITT COUNTY PUBLIC SCHOOLS  
BULLITT COUNTY, KENTUCKY

SPORT WORKS  
BULLITT COUNTY, KENTUCKY

STATE OF KENTUCKY  
PATRICK A. WHITSON  
GOVERNOR

Kentucky Transportation Cabinet  
1215 S. Shelby St., Louisville, KY 40203  
404.255.1100 or 800.442.1100

BG# 23-157

DATE: 07-29-2023

DRAWN BY: HAYES/MS


DATE: 07-29-2023

ADD NO. 3: 07-29-2023

2022-57

C4.0





#### LOCATION PLAN LEGEND

- PROPOSED GRANDSTAND FOUNDATION
- PROPOSED CONCRETE WALK
- PROPOSED SYNTHETIC SURFACE

#### LOCATION PLAN KEY NOTES

1. PROPOSED HOME BLEACHERS
2. PROPOSED VISITOR BLEACHERS
3. PROPOSED OVER-HEAD PRESS BOX
4. PROPOSED LIGHT POLE LOCATION REFER TO 4
5. COORDINATE WITH ELECTRICAL CONTRACTOR & SPORTS LIGHTING ENGINEER FOR ALL NEW SPORTS LIGHTING POLE LOCATIONS
6. PROPOSED SOCCER FIELD STRIPING
7. PROPOSED LOCATION FOR NEW DISCUS THROWING CIRCLE, CHASE & STRIPING
8. PROPOSED SHOT PUT LOCATION
9. PROPOSED HIGH JUMP LOCATION
10. PROPOSED LONG JUMP LOCATION
11. PROPOSED POLE VaulT LOCATION
12. PROPOSED SOCCER GOAL LOCATION
13. PROPOSED 4\"/>

#### LOCATION PLAN NOTES

1. TURF STRIPING AND GRAPHICS ARE TO BE TWO-TONE ALTERNATING GREEN PANELS EVERY 3 YARDS COLORED AT ENDZONES WITH BULLITT AND NORTH IN EACH ENDZONE AND OWNED SELECTED BY TALL MASCOT LOGO AT CENTER FIELD. PERMANENT FIELD STRIPING FOR FOOTBALL AND SOCCER WITH TICH MARKS FOR LACROSSE.

**INTEGRATED BID SET**  
THIS DOCUMENT WAS PREPARED FOR CONTRACTORS USE DURING CONSTRUCTION. USE OF THIS DOCUMENT DOES NOT RELEASE CONTRACTORS FROM THEIR RESPONSIBILITY TO REVIEW, VERIFY, AND EXECUTE INFORMATION ISSUED IN ADDENDUM NO. 1.2.3.



**Kentucky 811**  
Know what's below. 811 before you dig.

CONSTRUCTION DOCUMENTS

**NORTH BULLITT - LOCATION PLAN**  
HIGH SCHOOL FOOTBALL STADIUMS  
BULLITT CENTRAL, NORTH BULLITT, BULLITT EAST HIGH SCHOOLS  
BULLITT COUNTY KENTUCKY

BG# 23-157

DATE: 01-25-2023  
DRAWN BY: [Signature]  
CHECKED BY: [Signature]  
APP. NO. 1  
REV. NO. 1

2022-57

**C4.0**

**Kentucky**  
12115 Stearns St. Louisville, KY 40203  
404.255.8111  
www.kentucky811.com

**STATE OF KENTUCKY**  
OFFICE OF THE COMPTROLLER  
31221  
GENERAL INVESTIGATIVE  
DIVISION

**SPORT WORKS**  
KENTUCKY  
KENTUCKY STATE ATHLETIC ASSOCIATION

**BULLITT COUNTY PUBLIC SCHOOLS**  
Moving Forward