

FACPAC Contract Change Order Supplemental Information Form (Ref# 58222)

Form Status: Saved

Tier 1 Project: New Calvary Elementary - 20210712155204
BG Number: 22-052 District: Marion County (HB678)
Status: Active Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, General Contractor
Type: General Contractor Proposed

Change Order Number 3
Time Extension Required No
Date Of Change Order 7/5/2023
Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,039,722.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$1,039,722.00
Net All COs	\$68,697.67
Remaining After All COs	\$971,024.33

This Requested Change Order Amount \$51,626.96

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By General Contractor

Contract Change Reason Code Found Condition

Change Order Description And Justification

This change order is for remediation to the spring that was discovered by the contractor during excavation and site preparation.

Cost Benefit To Owner

Contract unit prices have been utilized Yes
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$39,294.34	76.11%
Materials	\$9,269.83	17.96%
Profit and Overhead	\$3,062.79	5.93%
Bond Insurance		0.00%
Cost Breakdown Total:	\$51,626.96	

Cost for this Change Order supported by an alternate bid or competitive price quote No
Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 58222)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date