

DATE:	6/14/2023	CO #:	One (01)
TO:	Haire Construction LLC 11214 Decimal Dr. Louisville, Ky 40299	PROJECT:	Marion Co. Pavilions Lebanon, KY BG 23-328 RTA#2283
CONTRACT DATE:	April 24 th , 2023	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

1. PR-001: Revise locations of pavilions at Marion Co. Knights Academy and Glasscock ES as requested by the Owner.

TOTAL AMOUNT OF THIS CHANGE ORDER: \$9,840.00

The original Contract Sum was	\$404,080.00
The net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$404,080.00
The Contract Sum will be increased by this Change Order in the amount of	\$9,840.00
The new Contract Sum including this Change Order will be	\$413,920
The Contract Time will be Unchanged	0 Days
The Date of Substantial Completion as of the date of this Change Order is therefore	4/24/2023

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

Haire Construction LLC
11214 Decimal Dr.
Louisville, Ky 40299

Marion County Board of
Education
777 East Main Street
Lebanon, Kentucky 40033

ARCHITECT *(Firm name and address)*

CONTRACTOR *(Firm name and address)*

OWNER *(Firm name and address)*




BY *(Signature)*

BY *(Signature)*

Kevin A. McCalla

Luke A. Haire

(Typed or printed name)

(Typed or printed name)

6/14/2023

6/15/23

DATE

DATE

DATE