



AIA® Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Hopkins County Auxiliary Gym Additions to Existing High Schools	CONTRACT INFORMATION: Contract For: General Construction Date: March 20, 2023	CHANGE ORDER INFORMATION: Change Order Number: 002 Date: August 4, 2023
OWNER: <i>(Name and address)</i> Hopkins County Board of Education 230 South Seminary Street Madisonville, KY 42431	ARCHITECT: <i>(Name and address)</i> Sherman Carter Barnhart Architects PLLC 144 Turner Commons Way Suite 110 Lexington, KY 40508	CONTRACTOR: <i>(Name and address)</i> Danco Construction 3201 Interstate Drive Evansville, IN 47715

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


Add roof drain and associated piping.

The original Contract Sum was	\$ 9,011,590.00
The net change by previously authorized Change Orders	\$ 41,950.00
The Contract Sum prior to this Change Order was	\$ 9,053,540.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 9,623.00
The new Contract Sum including this Change Order will be	\$ 9,063,163.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Sherman Carter Barnhart Architects PLLC ARCHITECT <i>(Firm name)</i>	Danco Construction CONTRACTOR <i>(Firm name)</i>	Hopkins County Board of Education OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
Derek Brooks PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE
August 4, 2023 DATE	 DATE	 DATE

FACPAC Contract Change Order Supplemental Information Form (Ref# 58383)

Form Status: Saved

Tier 2 Project: High School Auxiliary Gyms

BG Number: 22-408

Status: Active

District: Hopkins County (HB678)

Phase: Project Initiation (View Checklist)

Contract: Danco Construction, Inc. , 0001, General Construction

Type: General Contractor

Proposed

Change Order Number	2
Time Extension Required	No
Date Of Change Order	8/4/2023
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$711,050.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$711,050.00
Net All COs	\$51,573.00
Remaining After All COs	\$659,477.00

This Requested Change Order Amount \$9,623.00

+/-

Change In A/E Fee This Change Order \$543.70

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By General Contractor

Contract Change Reason Code Found Condition

Change Order Description And Justification

Add roof drain and associated piping.

Cost Benefit To Owner

Cost is fair and reasonable.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$8,368.00	86.96%
Materials		0.00%
Profit and Overhead	\$1,255.00	13.04%
Bond Insurance		0.00%
Cost Breakdown Total:	\$9,623.00	

Cost for this Change Order supported by an alternate bid or competitive price quote
No
Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 58383)

DEREK T. BROOKS

8/4/23

Architect

Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



Thursday, July 13, 2023

To: Sherman Carter Barnhart Architects
107 S 5th Street, Paducah, KY 42001

Attn: Chris Jones

Re: **PR-001**
Hopkins County Auxiliary Gymnasiums

To Whom it May Concern,

Danco Construction, Inc. submits the following proposal to provide the labor, material, and equipment to complete the work described in Proposal Request #1 for an ADD of Nine Thousand Six Hundred and Twenty-Three Dollars and 00/100.

Cost Breakdown

SUBCONTRACTORS

Hagerman	\$7,750.00
<u>Smiley Excavating</u>	<u>\$ 618.00</u>
SUB-TOTAL:	\$8,368.00
<u>OH/MARK-UP:</u>	<u>\$1,255.00</u>
TOTAL:	\$9,623.00

Please contact me with any questions.

A handwritten signature in cursive script that reads "David O. Greenwood".

David Greenwood

Estimator / Project Manager