

FACPAC Contract Change Order Supplemental Information Form (Ref# 58454)

Form Status: Saved

Tier 1 Project: New Calvary Elementary - 20210712155204
 BG Number: 22-052 District: Marion County (HB678)
 Status: Active Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, General Contractor
 Type: General Contractor Proposed

Change Order Number 6
 Time Extension Required No
 Date Of Change Order 8/15/2023
 Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,039,722.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$1,039,722.00
Net All COs	\$227,658.42
Remaining After All COs	\$812,063.58

This Requested Change Order Amount \$70,504.75

+/-

Change In A/E Fee This Change Order \$3,807.26

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By General Contractor; Owner Representative

Contract Change Reason Code Found Condition

Change Order Description And Justification

Change Order includes Multiple COP's: COP-006r02 – PR #5-Revision #2 Grading and Drainage – \$6,214.50; COP-011r01 – PR #8R Additional Perf. Piping – \$64,290.25.

Cost Benefit To Owner

Contract unit prices have been utilized Yes
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$34,275.60	48.61%
Materials	\$29,943.69	42.47%
Profit and Overhead	\$6,285.46	8.91%
Bond Insurance		0.00%
Cost Breakdown Total:	\$70,504.75	

Cost for this Change Order supported by an alternate bid or competitive price quote
No
Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 58454)



Architect

8.15.2023

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date