



AIA® Document G701® – 2017

Change Order

PROJECT: (Name and address)

Hardin Co. NHHS Turf Field
Radcliff, KY

CONTRACT INFORMATION:

Contract For: General Construction
Date: April 05, 2023

CHANGE ORDER INFORMATION:

Change Order Number: 001
Date: 8/7/2023

OWNER: (Name and address)

Hardin County Board of Education
65 W. A. Jenkins Rd.
Elizabethtown, KY 42701

ARCHITECT: (Name and address)

JRA Architects, Inc.
3225 Summit Square Place, #200
Lexington, KY 40509

CONTRACTOR: (Name and address)

The Motz Group
1Motz Way
Cincinnati, OH 45244

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Soil Remediation for four (4) small areas that were encountered during the excavation and field preparation for the football turf field. A total of 36.6 CY of unsuitable soils were removed and new engineered soil was placed at a revised Unit Cost of \$89.25 per CY for a total of \$3,266.55. No days to be added to contract.

(2) 10'x10'2' = 14.8 CY

(1) 12'x12'x2' = 10.7 CY

(1) 15'x10'x2' = 11.1 CY

TOTAL = 36.6 CY

The original Contract Sum was	\$	<u>542,548.45</u>
The net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>542,548.45</u>
The Contract Sum will be increased by this Change Order in the amount of	\$	<u>3,266.55</u>
The new Contract Sum including this Change Order will be	\$	<u>545,815.00</u>

The Contract Time will be increased by Zero (0) days.


The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JRA Architects

ARCHITECT (Firm name)


SIGNATURE

Eric P. Steva, AIA, Project Manager

PRINTED NAME AND TITLE

8/7/2023

DATE

The Motz Group

CONTRACTOR (Firm name)

DocuSigned by:

SIGNATURE

Zach Burns CEO

PRINTED NAME AND TITLE

9/5/2023

DATE

Hardin County Board of Education

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE