

FACPAC Contract Change Order Supplemental Information Form (Ref# 58551)

Form Status: Saved

Tier 3 Project: JHHS Athletic Turf

BG Number: 22-511

Status: Active

District: Hardin County (HB678)

Phase: Project Initiation (View Checklist)

Contract: The Motz Group, 0001, Site Work

Type: General Contractor

Proposed

Change Order Number	4
Time Extension Required	No
Date Of Change Order	8/7/2023
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$103,918.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$103,918.00
Net All COs	\$50,649.50
Remaining After All COs	\$53,268.50

This Requested Change Order Amount \$6,500.00

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Found Condition

Change Order Description And Justification

Added a 4" perforated drain tile at bottom of hillside to deal with standing water at the Southeast corner of the site and connected to existing storm drain catch basin. Also the installation of 4" perforated drain along the back side of the new access road curb at the base of the hillside.

Cost Benefit To Owner

Resolves standing water issue

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$5,000.00	76.92%
Materials	\$1,500.00	23.08%
Profit and Overhead		0.00%
Bond Insurance		0.00%

Cost Breakdown Total: \$6,500.00

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 58551)**

9/5/2023

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date