



# AIA® Document G701® – 2017

## Change Order

**PROJECT: (Name and address)**

Hardin Co JHHS Turf Field  
384 W. A. Jenkins Road,  
Elizabethtown, KY 42701

**CONTRACT INFORMATION:**

Contract For: General Construction  
Date: April 05, 2023

**CHANGE ORDER INFORMATION:**

Change Order Number: 004  
Date: 8/7/2023

**OWNER: (Name and address)**

Hardin County Board of Education  
65 W. A. Jenkins Road  
Elizabethtown, KY 42701

**ARCHITECT: (Name and address)**

JRA, Inc.  
3225 Summit Square Place Ste. 200  
Lexington, KY 40509

**CONTRACTOR: (Name and address)**

The Motz Group  
1 Motz Way  
Cincinnati, OH 45244

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Installation of a 4" perforated drain at the bottom of the hillside to deal with standing water issue at Southeast corner of site. Approximately 78-feet long and tied into a existing storm structure and back filled with stone = \$1,095.00

Installation of a 4" perforated pipe on the backside of the access drive curb to collect water off hillside. Approximately 385-feet long and backfilled with stone = \$5,405.00

Total = \$6,500.00

The original Contract Sum was	\$ 1,360,801.00
The net change by previously authorized Change Orders	\$ 44,089.50
The Contract Sum prior to this Change Order was	\$ 1,404,890.50
The Contract Sum will be increased by this Change Order in the amount of	\$ 6,500.00
The new Contract Sum including this Change Order will be	\$ 1,411,390.50

The Contract Time will be unchanged by 0 (0) days.

The new date of Substantial Completion will be September 2, 2023

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

JRA Architects

**ARCHITECT (Firm name)****SIGNATURE**

Eric P. Steva, AIA, Project Manager

**PRINTED NAME AND TITLE**

8/7/2023

**DATE**

The Motz Group

**CONTRACTOR (Firm name)**

DocuSigned by:

**SIGNATURE**

Zach Burns CEO

**PRINTED NAME AND TITLE**

9/5/2023

**DATE**

Hardin County Board of Education

**OWNER (Firm name)****SIGNATURE****PRINTED NAME AND TITLE****DATE**