

# FACPAC Contract Change Order Supplemental Information Form (Ref# 58558)

Form Status: Saved

Tier 1 Project: New Calvary Elementary - 20210712155204  
BG Number: 22-052 District: Marion County (HB678)  
Status: Active Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, General Contractor  
Type: General Contractor Proposed

Change Order Number 7  
Time Extension Required No  
Date Of Change Order 9/7/2023  
Change Order Amount To Date Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

|                              |                |
|------------------------------|----------------|
| Current Approved Amount      | \$1,039,722.00 |
| Net Approved COs             | \$0.00         |
| Remaining After Approved COs | \$1,039,722.00 |
| Net All COs                  | \$194,949.37   |
| Remaining After All COs      | \$844,772.63   |

This Requested Change Order Amount (\$32,709.05)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency  
Balance

Contract Change Requested By Architect/Engineer; Owner Representative

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Change Order includes Multiple COP's: COP-012 - PR #9 Art Room Plumbing Revisions - \$290.95; COP-013 - PR #10 Outdoor Classroom Paving Revisions - (\$33,000.00)

Cost Benefit To Owner

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.


## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

| <b>Detail Item</b>   | <b>Amount</b> | <b>Percent of Total</b> |
|--|---------------|-------------------------|
| Labor  |               | 0.00%                   |
| Materials  |               | 0.00%                   |
| Profit and Overhead  |               |                         |
| Bond Insurance   |               | 0.00%                   |
| <b>Cost Breakdown Total:</b>   | <b>\$0.00</b> |                         |
| Cost for this Change Order supported by an alternate bid or competitive price quote<br>Explain Why |               |                         |

# Change Order Supplemental Information Form Signature Page (Online Form Ref# 58558)



---

Architect

9/7/2023

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date