

FACPAC Contract Change Order Supplemental Information Form (Ref# 58584)

Form Status: Saved

Tier 1 Project: Marion County High School Renovations & Additions
 BG Number: 21-103 District: Marion County (HB678)
 Status: Active Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, Inc., 0001, General Contractor
 Type: General Contractor Proposed

Change Order Number 26
 Time Extension Required No
 Date Of Change Order 9/11/2023
 Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$769,829.85
Net Approved COs	\$1,033,113.60
Remaining After Approved COs	\$-263,283.75
Net All COs	\$1,076,686.31
Remaining After All COs	\$-306,856.46

This Requested Change Order Amount \$30,271.98
 +/-
 Change In A/E Fee This Change Order
 +/-
 Change In CM Fee This Change Order
 +/-
 Remaining Construction Contingency
 Balance
 Contract Change Requested By Owner Representative
 Contract Change Reason Code Expansion of Scope
 Change Order Description And Justification
 Change Order includes COP-155r01 – PR #76 New Asphalt Drive - \$30,271.98.

Cost Benefit To Owner

Contract unit prices have been utilized Yes
 to support the cost associated with this
 change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$15,932.90	52.63%
Materials	\$10,637.09	35.14%
Profit and Overhead	\$3,701.99	12.23%
Bond Insurance		0.00%
Cost Breakdown Total:	\$30,271.98	

Cost for this Change Order supported by an alternate bid or competitive price quote No
Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 58584)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date