

FACPAC PO Change Order Supplemental Information Form (Ref# 58504)

Form Status: Saved

Tier 1 Project: Estill Springs Elementary Phase 2 Renovations & Addition - ESSER III
 BG Number: 22-207 District: Estill County (HB678)
 Status: Active Phase: Project Initiation (View Checklist)

Contract: East Kentucky Masonry, LLC, 0003, Masonry
 Type: CM Bid Package Proposed

Purchase Order Number: 3-1
 Vendor Name: Lee Building Products

Change Order Number	3-1-1
Time Extension Required	No
Date Of Change Order	8/29/2023
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$264,164.35
Net Approved COs	\$270,992.17
Remaining After Approved COs	\$-6,827.82
Net All COs	\$316,122.18
Remaining After All COs	\$-51,957.83

This Requested Change Order Amount (\$803.65)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Credit to return unused PO to owner

Contract Change Reason Code Credit to return unused PO to owner

Change Order Description And Justification

Credit issued to PO 3-1 Lee Building Products to zero out PO and return unused balance to Owner Contingency per KDE Guidelines.

Cost Benefit To Owner

Reduction in construction cost

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$803.65)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-803.65	

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 58504)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER
 CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT *(Name and Address)*
 ESTILL SPRINGS ELEMENTARY SCHOOL
 314 MAIN STREET
 IRVINE, KY 40336

CHANGE ORDER NUMBER: 03-01-01
INITIATION DATE: 8/29/2023

TO CONTRACTOR *(Name and Address)*
 LEE BUILDING PRODUCTS

PROJECT NUMBERS: 000778
CONTRACT DATE: 8/15/2022
CONTRACT FOR: PURCHASE ORDER #03-01

THE CONTRACT IS CHANGED AS FOLLOWS: Credit issued to PO #3-1 Lee Building Products to zero out PO and return unused balance to Owner Contingency per KDE Guidelines.

The original Contract Sum was	41,688.58
Net change by previously authorized Change Orders	0.00
The Contract Sum prior to this Change Order was	41,688.58
The Contract Sum will be Decreased by this Change Order in the amount of	-803.65
The new Contract Sum including this Change Order will be	40,884.93

The Contract Time will be adjusted by 0 days.
 The date of Substantial Completion as of the date of this Change Order therefore is 6/2/2023.

NOT VALID UNTIL SIGNED BY THE CONSTRUCTION MANAGER, ARCHITECT, CONTRACTOR AND OWNER.

CODELL CONSTRUCTION COMPANY

CONSTRUCTION MANAGER *(Firm Name)*
 4475 ROCKWELL ROAD WINCHESTER, KY 40391

ADDRESS

 BY *(Signature)*

ROSS-TARRANT ARCHITECTS INC.

ARCHITECT *(Firm Name)*
 101 OLD LAFAYETTE AVE LEXINGTON, KY 40502

ADDRESS

 BY *(Signature)*

(Typed Name) **DATE:**

 LEE BUILDING PRODUCTS
CONTRACTOR *(Firm Name)*

ADDRESS
 Return Unused PO to owner per KDE Guidelines
 BY *(Signature)*

(Typed Name) **DATE:**

(Typed Name) **DATE:**

 ESTILL COUNTY BOARD OF EDUCATION
OWNER *(Firm Name)*
 253 MAIN STREET IRVINE, KY 40336

ADDRESS
 BY *(Signature)*

(Typed Name) **DATE:**
