

FACPAC Contract Change Order Supplemental Information Form (Ref# 58743)

Form Status: Saved

Tier 1 Project: Marion County High School Renovations & Additions

BG Number: 21-103

District: Marion County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, Inc., 0001, General Contractor

Type: General Contractor

Proposed

Change Order Number	27
Time Extension Required	No
Date Of Change Order	10/5/2023
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$769,829.85
Net Approved COs	\$1,033,113.60
Remaining After Approved COs	
Net All COs	\$1,048,560.56
Remaining After All COs	

This Requested Change Order Amount (\$31,800.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Architect/Engineer; General Contractor; Owner Representative

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Change Order includes the reconciliation of contract allowance amounts for Allowance #2 (\$16,800.00) and Allowance #3 (\$15,000.00).

Cost Benefit To Owner

Yes.

Contract unit prices have been utilized No to support the cost associated with this change order.


Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	

Cost for this Change Order supported No by an alternate bid or competitive price quote
Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 58743)



Architect

10-5-2023

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date