



CHANGE ORDER

DATE: July 15, 2010 CO #: 3 (THREE)
TO: DAG Construction PROJECT: Gallatin County Lower Elementary
4924 Winton Road Addition & Renovations
Cincinnati, Ohio 45232 Gallatin County, Kentucky
BG 09-261
RTA 0840

CONTRACT DATE: April 16, 2010 CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

The painting subcontractor is to be changed from TCP Painting to Pugh's Professional Painter's (962 Kempermeadows Dr., Cincinnati, OH 45240). This is a no dollar change order.

TOTAL AMOUNT OF THIS CHANGE ORDER:

The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$1,987.64
The Contract Sum prior to this Change Order was	\$6,237,407.29
The Contract Sum will be Increased by this Change Order in the amount of	none
The new Contract Sum including this Change Order will be	\$6,237,407.29
The Contract Time will be unchanged	-
The Date of Substantial Completion as of the date of this Change Order is therefore	June 20, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

DAG Construction
4924 Winton Road
Cincinnati, Ohio 45232

Gallatin County Board of Education
75 Boardwalk
Warsaw, Kentucky 41095

ARCHITECT *(Firm name and address)*

CONTRACTOR *(Firm name and address)*

OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.
Original Contract Sum \$ 6,231,000.00 Change Order Number: 3
Requested Change Order Amount \$ 0.00 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

☐ Local Board of Education ☒ General Contractor
☐ Architect/Engineer ☐ Construction Manager
☐ Code Enforcement Official ☐ Other: _____

Change Order Description and Justification:

The Contractor is changing subcontractors (painting) as documented in this change order. The initial painter has noted to the general contractor that they cannot finish this job. Information on the new painter is noted on the change order sheet.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☐ Yes ☒ No

Current A/E Contract Amount \$ 392,956.66
Fee Amount for this Change: \$ 0.00
New A/E Contract Amount: \$ 392,956.66

Board of Education Designee Signature

Date

Attach additional pages if necessary.