



# AIA®

# Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

**PROJECT:** *(name and address)*

Garrard County High School  
 599 Industry Road, Lancaster, KY 40444

**OWNER:** *(name and address)*

Garrard County Board of Education  
 322 West Maple Avenue  
 Lancaster, KY 40444

**CONTRACTOR:** *(name and address)*

Daktronics, Inc.  
 201 Daktronics Drive  
 Brookings, SD 57006

**CONTRACT INFORMATION:**

Contract For: BP-07.02  
 Scoreboards  
 Date: 05/18/2023

**ARCHITECT:** *(name and address)*

Clotfelter-Samokar, PSC  
 228 East Reynolds Road, Suite  
 One  
 Lexington, KY 40517

**CHANGE ORDER INFORMATION:**

Change Order Number: 07.02-04  
 Date: 10/13/2023

**CONSTRUCTION MANAGER:** *(name and address)*

Trace Creek Construction, Inc.  
 127 Market Street  
 Vanceburg, KY 41179

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Per PR04-Scoreboard Changes and Daktronic's Quote dated 10/09/2023

|  |    |           |
|--|----|-----------|
| The original Contract Sum was  | \$ | 44,805.65 |
| Net change by previously authorized Change Orders                        | \$ | 0.00      |
| The Contract Sum prior to this Change Order was                          | \$ | 44,805.65 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ | 1,622.00  |
| The new Contract Sum including this Change Order will be                 | \$ | 46,427.65 |

The Contract Time will be unchanged by Zero (0) days.  
 The Contractor's Work shall be substantially complete on 07/10/2024.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Clotfelter-Samokar, PSC  
**ARCHITECT** *(Firm name)*

\_\_\_\_\_  
**SIGNATURE**

\_\_\_\_\_  
**PRINTED NAME AND TITLE**

\_\_\_\_\_  
**DATE:**

Daktronics, Inc.  
**CONTRACTOR** *(Firm name)*

\_\_\_\_\_  
**SIGNATURE**

\_\_\_\_\_  
**PRINTED NAME AND TITLE**

\_\_\_\_\_  
**DATE:**

Trace Creek Construction, Inc.  
**CONSTRUCTION MANAGER** *(Firm name)*

\_\_\_\_\_  
**SIGNATURE**

\_\_\_\_\_  
**PRINTED NAME AND TITLE**

\_\_\_\_\_  
**DATE:**

Garrard County Board of Education  
**OWNER** *(Firm name)*

\_\_\_\_\_  
**SIGNATURE**

\_\_\_\_\_  
**PRINTED NAME AND TITLE**

\_\_\_\_\_  
**DATE:**