

FACPAC Contract Change Order Supplemental Information Form (Ref# 58614)

Form Status: Saved

Tier 3 Project: Boone County Schools - Paving 2023

BG Number: 23-342

District: Boone County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Riegler Blacktop, Inc., 0001, Paving Improvements for Boone County Schools

Type: General Contractor

Proposed

Change Order Number	One (1)
Time Extension Required	No
Date Of Change Order	9/25/2023
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$39,250.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$39,250.00
Net All COs	\$9,392.00
Remaining After All COs	\$29,858.00

This Requested Change Order Amount \$9,392.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$29,858.00

Balance

Contract Change Requested By Architect/Engineer; General Contractor

Contract Change Reason Code Expansion of Scope; Allowance adjustment

Change Order Description And Justification

Proposal 1 - This Change Order is for rebuilding three catch basins in addition to the ones that were included in the bidding documents. ADD \$24,000.

Proposal 2 - This Change Order is a credit for adjusting the allowance which did not need to be fully utilized. DEDUCT \$14,608.

Cost Benefit To Owner

Proposal 1 - Most economical way to rebuild some existing defective catch basins while the contractor was on-site and the scope of the original contract could be expanded at a reasonable price.

Proposal 2 - Credit can be used to offset other costs of the project.


Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$437.00	4.65%
Materials	\$6,435.00	68.52%
Profit and Overhead	\$120.00	1.28%
Bond Insurance	\$2,400.00	25.55%
Cost Breakdown Total:	\$9,392.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 58614)

x 

Architect

9-29-23

Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA® Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Boone County - Paving 2023 District Wide	CONTRACT INFORMATION: Contract For: Total Project Date: May 12, 2023 BG #23-342 / REH #129-1122-B	CHANGE ORDER INFORMATION: Change Order Number: One (1) Date: September 25, 2023
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 2512 Dixie Highway Fort Mitchell, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Riegler Blacktop, Inc. 165 Weaver Road Florence, Kentucky 41042

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 1 - This Change Order is for rebuilding three catch basins in addition to the ones that were included in the bidding documents. ADD \$24,000.

Proposal 2 - This Change Order is a credit for adjusting the allowance which did not need to be fully utilized. DEDUCT \$14,608.

The original Contract Sum was	\$ 785,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 785,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 9,392.00
The new Contract Sum including this Change Order will be	\$ 794,392.00

The Contract Time will be unchanged by Zero (0) days.
 The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC
ARCHITECT *(Firm name)*

SIGNATURE

Ehmet Hayes, Member
PRINTED NAME AND TITLE

DATE

9-29-23

Riegler Blacktop, Inc.
CONTRACTOR *(Firm name)*

SIGNATURE

Michael Riegler Pres.
PRINTED NAME AND TITLE

DATE

9-28-23

Boone County Board of Education
OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE