

DATE:	11/2/23	CO #:	Nine (9)
TO:	Griggs Enterprises, Inc. P.O. Box 286 Paris, KY 40362 (859) 987-6744	PROJECT:	New Calvary Elementary School Marion County, Kentucky BG 22-052 RTA 2138
CONTRACT DATE:	May 1, 2023	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:  
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Change Order includes Multiple COP's. Refer to the attached continuation sheet.

TOTAL AMOUNT OF THIS CHANGE ORDER:	(\$2,839.44)
<hr/>	
The original Contract Sum was	\$14,777,301.04
The net change by previously authorized Change Orders	\$223,349.54
The Contract Sum prior to this Change Order was	\$15,000,650.58
The Contract Sum will be <b>increased</b> by this Change Order in the amount of	(\$2,839.44)
The new Contract Sum including this Change Order will be	\$14,997,811.14
The Contract Time will be <b>Unchanged.</b>	0 Days
The Date of Substantial Completion as of the date of this Change Order is therefore	May 10, 2025

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

Griggs Enterprises, Inc.  
P.O. Box 286  
Paris, KY 40362

Marion County Board of  
Education  
777 East Main Street  
Lebanon, Kentucky 40033

**ARCHITECT** (Firm name and address)

**CONTRACTOR** (Firm name and address)

**OWNER** (Firm name and address)

BY (Signature)

BY (Signature)

BY (Signature)

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE

11-1-23