

DATE:	November 1, 2023	CO #:	2138-35-01
TO:	Eckart, LLC 1440 Sunshine Lane Lexington, Kentucky 40505	PROJECT:	New Calvary Elementary School Marion County, Kentucky BG 22-052 RTA 2138
DPO DATE:	May 1, 2023	CONTRACT FOR:	DPO 2138-35

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

In accordance with Proposal Request #13 and the Contractor's correspondence of October 10, 2023, credit material no longer required in order to reuse P-1 lighting fixture.

TOTAL AMOUNT OF THIS CHANGE ORDER:	-\$6,316.00
<hr/>	
The original Contract/DPO Sum was	\$244,493.00
The net change by previously authorized Change Orders	.00
The Contract/DPO Sum prior to this Change Order was	\$244,493.00
The Contract/DPO Sum will be Decreased by this Change Order in the amount of	-6,316.00
The new Contract/DPO Sum including this Change Order will be	\$238,177.00

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502
ARCHITECT *(Firm name and address)*

Eckart, LLC
1440 Sunshine Lane
Lexington, Kentucky 40505
CONTRACTOR *(Firm name and address)*

Marion Co. Board of Education
777 East Main Street
Lebanon, Kentucky 40033
OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE