



AIA® Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Hardin Co. NHHS Turf Field Radcliff, KY	CONTRACT INFORMATION: Contract For: General Construction Date: April 05, 2023	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: 9/25/2023
OWNER: <i>(Name and address)</i> Hardin County Board of Education 65 W. A. Jenkins Rd. Elizabethtown, KY 42701	ARCHITECT: <i>(Name and address)</i> JRA Architects, Inc. 3225 Summit Square Place, #200 Lexington, KY 40509	CONTRACTOR: <i>(Name and address)</i> The Motz Group - Turf Surface 1 Motz Way Cincinnati, OH 45244

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Credit the unused portion of NHHS DPO Turf 22-465-02 Genan Rubber in the amount of \$43.50, back to the project



The original Contract Sum was	\$ 350,366.30
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 350,366.30
The Contract Sum will be decreased by this Change Order in the amount of	\$ 43.50
The new Contract Sum including this Change Order will be	\$ 350,322.80

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JRA Architects ARCHITECT <i>(Firm name)</i>  SIGNATURE Eric P. Steva, AIA, Project Manager PRINTED NAME AND TITLE 9/25/2023 DATE	The Motz Group CONTRACTOR <i>(Firm name)</i> <small>DocuSigned by:</small>  SIGNATURE Zach Burns CEO PRINTED NAME AND TITLE 9/28/2023 DATE	Hardin County Board of Education OWNER <i>(Firm name)</i> SIGNATURE PRINTED NAME AND TITLE DATE
--	---	---

FACPAC Contract Change Order Supplemental Information Form (Ref# 58697)

Form Status: Saved

Tier 3 Project: NHHS Athletic Turf

BG Number: 22-465

Status: Active

District: Hardin County (HB678)

Phase: Project Initiation (View Checklist)

Contract: The Motz Group, 0002, Turf System

Type: General Contractor

Proposed

Change Order Number	1
Time Extension Required	No
Date Of Change Order	9/25/2023
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$74,171.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$74,171.00
Net All COs	\$59.87
Remaining After All COs	\$74,111.13

This Requested Change Order Amount (\$43.50)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$73,797.50

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Credit of the Unused portion of NHHS Truf Surface DPO Turf 22-465-02, Genan Rubber, in the amount of (\$43.50)

Cost Benefit To Owner

Return of funds back to the project.

Contract unit prices have been utilized No
to support the cost associated with this

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$0.00	0.00%
Materials	(\$43.50)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
Cost Breakdown Total:	\$-43.50	

Cost for this Change Order supported by an alternate bid or competitive price quote

Explain Why

Direct Purchase Order

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 58697)**



Architect

9/24/2023

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date