

# AIA<sup>®</sup> Document G701<sup>®</sup> – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Hardin Co. NHHS Turf Field  Radcliff, KY	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: April 05, 2023	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: <sup>002</sup>  Date: 9/25/2023
<b>OWNER:</b> <i>(Name and address)</i> Hardin County Board of Education 65 W. A. Jenkins Rd. Elizabethtown, KY 42701	<b>ARCHITECT:</b> <i>(Name and address)</i> JRA Architects, Inc. 3225 Summit Square Place, #200 Lexington, KY 40509	<b>CONTRACTOR:</b> <i>(Name and address)</i> The Motz Group 1 Motz Way Cincinnati, OH 45244

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*



Credit the unused portion of NHHS DPO Turf 22-465-04 Mapei in the amount of 313.63, back to the project.

The original Contract Sum was	\$ 350,366.30
The net change by previously authorized Change Orders	\$ -43.50
The Contract Sum prior to this Change Order was	\$ 350,322.80
The Contract Sum will be decreased by this Change Order in the amount of	\$ 313.63
The new Contract Sum including this Change Order will be	\$ 350,009.17

The Contract Time will be increased by Zero (0) days.  
The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

JRA Architects <b>ARCHITECT</b> <i>(Firm name)</i>  <b>SIGNATURE</b>  Eric P. Steva, AIA, Project Manager <b>PRINTED NAME AND TITLE</b>  9/25/2023 <b>DATE</b>	The Motz Group <b>CONTRACTOR</b> <i>(Firm name)</i> <small>DocuSigned by:</small>  <b>SIGNATURE</b> zach burns CEO <b>PRINTED NAME AND TITLE</b> 9/28/2023 <b>DATE</b>	Hardin County Board of Education <b>OWNER</b> <i>(Firm name)</i>   <b>SIGNATURE</b>   <b>PRINTED NAME AND TITLE</b>   <b>DATE</b>
--	---	---

# FACPAC Contract Change Order Supplemental Information Form (Ref# 58698)

Form Status: Saved

---

Tier 3 Project: NHHS Athletic Turf

BG Number: 22-465

Status: Active

District: Hardin County (HB678)

Phase: Project Initiation (View Checklist)

Contract: The Motz Group, 0002, Turf System

Type: General Contractor

Proposed

Change Order Number	2
Time Extension Required	No
Date Of Change Order	9/25/2023
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

---

Current Approved Amount	\$74,171.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$74,171.00
Net All COs	\$59.87
Remaining After All COs	\$74,111.13

This Requested Change Order Amount (\$313.63)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$74,111.13

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Credit of the unused portion of the NHHS Turf Surface DPO TURf 22-465-04, Mapei, in the amount of (\$313.63).

Cost Benefit To Owner

Return of funds back to the project

Contract unit prices have been utilized No  
to support the cost associated with this

change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor	\$0.00	0.00%
Materials	(\$313.63)	100.00%
Profit and Overhead	\$0.00	0.00%
Bond Insurance	\$0.00	0.00%
<b>Cost Breakdown Total:</b>	<b>\$-313.63</b>	

Cost for this Change Order supported by an alternate bid or competitive price quote

Explain Why

Direct Purchase Orders

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 58697)**



Architect

9/24/2023

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date