



AIA[®] Document G701[®] – 2017

Change Order

| | | |
|---|--|--|
| PROJECT: <i>(Name and address)</i> Hardin Co JHHS Turf Field -Site Work 384 W. A. Jenkins Road, Elizabethtown, KY 42701 | CONTRACT INFORMATION: Contract For: General Construction Date: April 05, 2023 | CHANGE ORDER INFORMATION: Change Order Number: 007 Date: 9/25/2023 |
| OWNER: <i>(Name and address)</i> Hardin County Board of Education 65 W. A. Jenkins Road Elizabethtown, KY 42701 | ARCHITECT: <i>(Name and address)</i> JRA, Inc. 3225 Summit Square Place Ste. 200 Lexington, KY 40509 | CONTRACTOR: <i>(Name and address)</i> The Motz Group - Site Work 1 Motz Way Cincinnati, OH 45244 |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

A no cost change order to extend the Substantial Completion date for JHHS Phase 3A (retaining wall) by 36 days to October 30, 2023.



Note: The previous Change Order #3 for a time extension for Phase 3A was a suppose to extend the original substantial completion date 30 days from August 24th to Sept. 24th, but it was listed as Sept. 2nd.

| | |
|--|-----------------|
| The original Contract Sum was | \$ 1,360,801.00 |
| The net change by previously authorized Change Orders | \$ 47,786.60 |
| The Contract Sum prior to this Change Order was | \$ 1,408,587.60 |
| The Contract Sum will be unchanged by this Change Order in the amount of | \$ 0.00 |
| The new Contract Sum including this Change Order will be | \$ 1,408,587.60 |

The Contract Time will be increased by Thirty-six (36) days.
 The new date of Substantial Completion will be October 24, 2023

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

| | | |
|--|---|---|
| JRA Architects ARCHITECT <i>(Firm name)</i>  SIGNATURE Eric P. Steva, AIA, Project Manager PRINTED NAME AND TITLE 9/25/2023 DATE | The Motz Group CONTRACTOR <i>(Firm name)</i> <small>DocuSigned by:</small>  SIGNATURE Zach Burns CEO PRINTED NAME AND TITLE 10/2/2023 DATE | Hardin County Board of Education OWNER <i>(Firm name)</i> SIGNATURE PRINTED NAME AND TITLE DATE |
|--|---|---|

FACPAC Contract Change Order Supplemental Information Form (Ref# 58705)

Form Status: Saved

Tier 3 Project: JHHS Athletic Turf

BG Number: 22-511

Status: Active

District: Hardin County (HB678)

Phase: Project Initiation ([View Checklist](#))

Contract: The Motz Group, 0001, Site Work

Type: General Contractor

Proposed

| | |
|-----------------------------|-----------|
| Change Order Number | 7 |
| Time Extension Required | No |
| Date Of Change Order | 9/25/2023 |
| Change Order Amount To Date | Unchanged |

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

| | |
|------------------------------|--------------|
| Current Approved Amount | \$103,918.00 |
| Net Approved COs | \$44,149.50 |
| Remaining After Approved COs | \$59,768.50 |
| Net All COs | \$47,376.84 |
| Remaining After All COs | \$56,541.16 |

This Requested Change Order Amount \$0.00

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By General Contractor

Contract Change Reason Code Time

Change Order Description And Justification

A no cost change order to extend the Substantial Completion date for JHHS Phase 3A (retaining wall) by 36 days, to October 30, 2023.

Cost Benefit To Owner

No additional costs

Contract unit prices have been utilized to No support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

| Detail Item | Amount | Percent of Total |
|------------------------------|---------------|-------------------------|
| Labor | \$0.00 | 0.00% |
| Materials | \$0.00 | 0.00% |
| Profit and Overhead | \$0.00 | 0.00% |
| Bond Insurance | \$0.00 | 0.00% |
| Cost Breakdown Total: | \$0.00 | |

Cost for this Change Order supported by No an alternate bid or competitive price quote

Explain Why

**Change Order Supplemental Information Form Signature Page
(Online Form Ref# 58705)**

9/25/2023

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date