

FACPAC Contract Change Order Supplemental Information Form (Ref# 59140)

Form Status: Saved

Tier 1 Project: New Calvary Elementary - 20210712155204
 BG Number: 22-052 District: Marion County (HB678)
 Status: Active Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, General Contractor
 Type: General Contractor Proposed

Change Order Number 10
 Time Extension Required No
 Date Of Change Order 12/7/2023
 Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,039,722.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$1,039,722.00
Net All COs	\$110,773.12
Remaining After All COs	\$928,948.88

This Requested Change Order Amount (\$81,336.81)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By Architect/Engineer; General Contractor; Owner Representative

Contract Change Reason Code Found Condition; Reduction of Scope; Other

Change Order Description And Justification

Change Order includes Multiple COP's: COP-021 - PR #17 Water and Fire Line Changes - (\$83,470.00); COP-022 - PR #7 Plumbing Fixtures Electrical (RFI-013) - \$0.00; COP-023 - CIPR #7 Pull Stations (RFI-053, RFI-056) - \$2,133.19

Cost Benefit To Owner

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 59140)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date