

Update on Technology and AV Change Order to General Construction Contract:

We received the Technology Bid Package Change Order for BEHS Fine Arts. Per a discussion with EH they have broken the options down into three options based on the bids KES received. Options Include:

COR#1A – Business Cabling (Cabling) & EIS (AV) - \$567,536.31

COR#1B – ADT - (Both Cabling & AV) - \$547,861.13

COR#1C – Business Cabling (Cabling) & ADT (AV) - \$461,336.16

Recommendation is to proceed with COR#1C as the preferred vendor for cabling, Business Cabling is included. ADT would provide material and labor for the AV scope at the cafeteria, music and standard classrooms. This work does not include the AV for the auditorium. While ADT is not the BCPS Technology preferred vendor they do provide value in cost. The project standards are protected through the design documents which note owner vetted equipment and installation standards to meet BCPS Technology requirements. In addition, a Pre-Installation Meeting will be held to set expectations for the standards of the AV install. BCPS Technology department representatives will be onsite during construction to provide oversight as well as the Design Team to ensure a successful end result.

Board Action Requested: May the Design Team proceed with Change Order Paperwork for the COR#1C Option to be ready at the February 26th Board Meeting.



**Bullitt East High School
Construction**



Update on Technology and AV Change Order to General Construction Contract:

Break-Out of Costs by Vendor

COR#1A -- Business Cabling (Cabling) & EIS (AV) (Owner's Preferred) - \$567,536.31

Business Cabling = \$222,072.34 | EIS = \$263,453.00

COR#1B -- ADT - (Both Cabling & AV) - \$547,861.13

ADT = \$468,638.89

COR#1C -- Business Cabling (Cabling) & ADT (AV) - \$461,336.16

Business Cabling = \$222,072.34 | ADT = \$173,000



**Bullitt East High School
Construction**

