

FACPAC Contract Change Order Supplemental Information Form (Ref# 59400)

Form Status: Saved

Tier 3 Project: JHHS Athletic Turf

BG Number: 22-511

Status: Active

District: Hardin County (HB678)

Phase: Project Initiation (View Checklist)

Contract: The Motz Group, 0001, Site Work

Type: General Contractor

Proposed

Change Order Number	8
Time Extension Required	No
Date Of Change Order	2/2/2024
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$103,918.00
Net Approved COs	\$50,649.50
Remaining After Approved COs	\$53,268.50
Net All COs	\$53,701.84
Remaining After All COs	\$50,216.16

This Requested Change Order Amount \$6,325.00

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$47,003.50

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Found Condition

Change Order Description And Justification

New drain behind new access road curb to collect water running off hillside. 55 LF of 4" drain, 12"x12" yard drain, backfill & topsoil.

Cost Benefit To Owner

Collects water emerging from hillside

Contract unit prices have been utilized No
to support the cost associated with this

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$3,000.00	47.43%
Materials	\$3,325.00	52.57%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$6,325.00	

Cost for this Change Order supported by an alternate bid or competitive price quote No
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 59400)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date