

BOARD OF EDUCATION MEETING
MARCH 26, 2024

TO: Dr. Rob Fulk
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: March 26, 2024

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
20-038	Marrillia Design & Construction	New ES/Wilkerson ES	16	-7,989.00
20-040	Marrillia Design & Construction	New ES/Dr. William H. Perry ES	13	44,955.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 26, 2024 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 26, 2024

New ES – Wilkerson ES			Change Order #16	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,100,000.00	701,365.00	(7,989.00)	17,793,376.00	18,905,765.42

1. Credit to remove soap dispenser blocks. Justification: Owner requested.
2. Credit to allow the incorrect electrical panel covers to remain in place. Justification: Owner requested.
3. Credit for interior signage. Justification: Owner requested.
4. Credit not to remove and replace MDF ceiling. Justification: Owner requested.
5. Credit to remove painting of miscellaneous exposed ceilings. Justification: Owner requested.

New ES – Dr. William H. Perry ES			Change Order #13	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
24,438,100.00	944,687.75	44,955.00	25,427,742.75	25,194,218.12

1. Miscellaneous electrical changes. Justification: Owner requested.
2. Add roller shades and vinyl film to 2nd floor conference room. Justification: Owner requested.
3. Replace glass damaged by bullet. Justification: Found conditions.
4. Add various electric scope modifications. Justification: Found conditions.
5. Add marble threshold at shower. Justification: Owner requested.
6. Relocate exit sign and patch walls. Justification: Found conditions.
7. Rework PVC pipe at Cafeteria canopy. Justification: Owner requested.
8. Add walkway pads at roof. Justification: Owner requested.
9. Add smoke barrier in mechanical room floor. Justification: Owner requested.
10. Credit for reduced cost to previously approved COR 77, add knee walls at mechanical room floor opening. Justification: Owner requested.