

FACPAC Contract Change Order Supplemental Information Form (Ref# 59647)

Form Status: Saved

Tier 1 Project: RA Jones Middle School Renovation/Addition

BG Number: 21-202

District: Boone County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Ashley Construction, Inc., 0001, Addition and renovations to Jones Middle

Type: General Contractor

Proposed

Change Order Number	Five (5)
Time Extension Required	No
Date Of Change Order	3/20/2024
Change Order Amount To Date	Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$330,800.00
Net Approved COs	\$42,694.00
Remaining After Approved COs	\$288,106.00
Net All COs	\$44,174.00
Remaining After All COs	\$286,626.00

This Requested Change Order Amount \$1,480.00

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$286,626.00

Balance

Contract Change Requested By General Contractor

Contract Change Reason Code Found Condition

Change Order Description And Justification

Proposal 24 - Repairs to the damaged wiring to the mobile classroom trailers (animal chewed through it). ADD \$1,480.

Cost Benefit To Owner

Proposal 24 - Mobile classrooms are back in service at the most economical cost to the District.


Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$1,389.00	93.85%
Materials	\$91.00	6.15%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$1,480.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 59647)**

x 

Architect

3-21-24
Date

N/A

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date