

# FACPAC Contract Change Order Supplemental Information Form (Ref# 59643)

Form Status: Saved

---

Tier 3 Project: Woodland HVAC Replacement 21

BG Number: 21-309

District: Hardin County (HB678)

Status: Active

Phase: Project Initiation ([View Checklist](#))

Contract: Thermal Service, LLC, 0001, General Construction

Type: General Contractor

Proposed

Change Order Number	1
Time Extension Required	No
Date Of Change Order	3/4/2024
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

---

Current Approved Amount	\$191,350.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$191,350.00
Net All COs	\$-188,306.53
Remaining After All COs	\$379,656.53

This Requested Change Order Amount (\$188,306.53)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$379,656.53

Balance

Contract Change Requested By Architect/Engineer; Local Board of Education

Contract Change Reason Code Improved Plans/Specs; Reduction of Scope

Change Order Description And Justification

Changes to the scope of renovations in the Gym pertaining to the reuse of Tectum ceiling and sheet metal ductwork; repairs to the existing geothermal field; finishes and concrete block in Resource Room 100; repairs to the drywall ceiling above the suspended ceiling; credit for unused casings for the geothermal field; and miscellaneous repairs to roof trusses and furniture.

Cost Benefit To Owner

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$188,306.53	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$188,306.53</b>	

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 59643)**

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date