



March 14, 2024

Michael Mays  
Ross Tarrant  
101 Old Lafayette Ave  
Lexington, KY 40509

**RE: 17593 Mercer County Athletic Improvements  
Request for change order- Change of Scope**

Mr. Mays,

We are respectfully requesting a change order due to a change in scope for the Mercer Co Athletic Improvements Project for karst feature remediations. Please see the attached itemized list for details.

Thank you and feel free to contact me with any questions or concerns.

Sincerely,

A handwritten signature in black ink, appearing to read 'Chris Sanders', written over a light blue horizontal line.

**Chris Sanders**  
*Project Manager*  
L.E. Gregg Associates



**CHANGE ORDER REQUEST**  
**Mercer Co. Athletic Improvements**

03.14.24

LE Gregg Project #:	17593	Project Manager:	C. Sanders
Project Name:	Mercer Co Athletic Improvements	Owner:	Mercer Co BOE
Physical Address:	1124 Moberly Road, Harrodsburg, KY	Architect:	Ross Tarrant
General Contractor:	Trace Creek	Structural Engineer:	Structural Design Group
Superintendent:	Brent Moore	Description:	Karst Remediations

Reason for Change Order:  
*Change of scope- Remediation work for soils/ karst features.*

Item #	Item of Work	Date	Hrs	Cost per Item
Item 001	Sinkhole remediation	08.02.22	3.5hrs	\$205.50
Item 002	Sinkhole remediation	08.25.22	12.5hrs	\$711.75
Item 003	PE Time for karst remediation	10hrs	\$120.00/hr	\$1,200.00
Item 004	Project Manager time		0.5hr	\$35.00

**Item totals: \$2,152.25**

Project Manager: