



AIA®

Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Russellville High School and Stevenson Elementary School Miscellaneous Projects	CONTRACT INFORMATION: Contract For: General Construction Date: January 16, 2024	CHANGE ORDER INFORMATION: Change Order Number: 02 Date: May 8, 2024
OWNER: <i>(Name and address)</i> Russellville Independent Board of Education 355 South Summer Street Russellville, KY 42276	ARCHITECT: <i>(Name and address)</i> RBS Design Group PSC 723 Harvard Drive Owensboro, KY 42301	CONTRACTOR: <i>(Name and address)</i> GN Excavating and Trucking Corp 2240 Poplar Grove Road Lewisport, KY 42351

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Change from hard wire electric eye toilets, lavs and urinals to battery eye.

DEDUCT: \$35,000.00

The original Contract Sum was	\$ 2,338,452.42
The net change by previously authorized Change Orders	\$ 2,725.00
The Contract Sum prior to this Change Order was	\$ 2,341,177.42
The Contract Sum will be decreased by this Change Order in the amount of	\$ 35,000.00
The new Contract Sum including this Change Order will be	\$ 2,306,177.42

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RBS Design Group PSC

GN Excavating and Trucking Corp

Russellville Independent Board of
Education

ARCHITECT *(Firm name)*

CONTRACTOR *(Firm name)*

OWNER *(Firm name)*

SIGNATURE

SIGNATURE

SIGNATURE

Craig Thomas, Architect

PRINTED NAME AND TITLE

Gary Nugent Jr, President

PRINTED NAME AND TITLE

Kyle Estes, Superintendent

PRINTED NAME AND TITLE

DATE

DATE

DATE

FACPAC Contract Change Order Supplemental Information Form (Ref# 59934)

Form Status: Saved

Tier 2 Project: RHS-SES BATHROOM RENOVATION - STADIUM RENOVATION
 BG Number: 24-074 District: Russellville Independent (HB678)
 Status: Active Phase: Project Initiation (View Checklist)

Contract: GN Excavating & Trucking Corporation, 0001, Miscellaneous Projects
 Type: General Contractor Proposed

Change Order Number 2
 Time Extension Required No
 Date Of Change Order 5/8/2024
 Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$205,016.51
Net Approved COs	\$2,725.00
Remaining After Approved COs	\$202,291.51
Net All COs	\$-32,275.00
Remaining After All COs	\$237,291.51

This Requested Change Order Amount (\$35,000.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$237,291.51

Balance

Contract Change Requested By General Contractor

Contract Change Reason Code value engineered

Change Order Description And Justification

Change from hard wire electric eye toilets, lavs and urinals to battery eye.

Cost Benefit To Owner

Contract unit prices have been utilized No
 to support the cost associated with this
 change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$35,000.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-35,000.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 59934)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date

