

FACPAC PO Change Order Supplemental Information Form (Ref# 60185)

Form Status: Saved

GESC Project: GESC New Project - 20190918155039

BG Number: 20-088

District: Covington Independent (HB678) (134)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Performance Services, Inc., 0001, 1

Type: GESC

Proposed

Purchase Order Number: 202257482

Vendor Name: Koch Air

Change Order Number	1
Time Extension Required	No
Date Of Change Order	6/27/2024
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$0.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$0.00
Net All COs	-\$45,400.00
Remaining After All COs	\$45,400.00

This Requested Change Order Amount (\$58,800.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Equipment price change

Change Order Description And Justification

The curb adaptors were not needed for the new rooftop units installed at Latonia Elementary School

Cost Benefit To Owner

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$58,800.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-58,800.00	

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

Attachments

9513 Koch Air FINAL SUMMARY 5.6.24.pdf

Change Order Supplemental Information Form Signature Page (Online Form Ref# 60185)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date