

FACPAC Contract Change Order Supplemental Information Form (Ref# 60186)

Form Status: Saved

GESC Project: GESC New Project - 20190918155039

BG Number: 20-088

District: Covington Independent (HB678) (134)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Performance Services, Inc., 0001, 1

Type: GESC

Proposed

Change Order Number	1
Time Extension Required	No
Date Of Change Order	6/27/2024
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$0.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$0.00
Net All COs	\$-68,813.00
Remaining After All COs	\$68,813.00

This Requested Change Order Amount (\$23,413.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency
Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Leftover owner directed allowance

Change Order Description And Justification

Per owner direction, this change order it is to free up the remaining balance of the owner directed allowance

Cost Benefit To Owner

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	(\$23,413.00)	100.00%
Materials		0.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-23,413.00	
Cost for this Change Order supported by an alternate bid or competitive price quote	No	
Explain Why		
Attachments	CISD OWNER ALLOWANCE TRACKING SHEET FINAL 5.30.24.pdf	

Change Order Supplemental Information Form Signature Page (Online Form Ref# 60186)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date