

# FACPAC PO Change Order Supplemental Information Form (Ref# 60460)

Form Status: Saved

---

Tier 1 Project: New Calvary Elementary - 20210712155204

BG Number: 22-052

District: Marion County (HB678) (375)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, General Contractor

Type: General Contractor

Proposed

Purchase Order Number: 2138-16

Vendor Name: Atlas Companies

Change Order Number	2138-16-01
Time Extension Required	No
Date Of Change Order	8/1/2024
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

---

Current Approved Amount	\$1,039,722.00
Net Approved COs	\$174,880.07
Remaining After Approved COs	\$864,841.93
Net All COs	\$147,957.29
Remaining After All COs	\$891,764.71

This Requested Change Order Amount (\$828.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

In accordance with Proposal Request #31, the 6" vinyl room numbers are credited back to the Owner. In accordance with Proposal Request #18, delete nine (9) access panels.

Cost Benefit To Owner

Credit provided is reasonable for the deleted items.

Contract unit prices have been utilized No to support the cost associated with this change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor		0.00%
Materials	(\$828.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%

**Cost Breakdown Total:**

\$-828.00

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 60460)**

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date