

# FACPAC Contract Change Order Supplemental Information Form (Ref# 60462)

Form Status: Saved

Tier 1 Project: New Calvary Elementary - 20210712155204

BG Number: 22-052

District: Marion County (HB678) (375)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, General Contractor

Type: General Contractor

Proposed

Change Order Number	15
Time Extension Required	No
Date Of Change Order	8/1/2024
Change Order Amount To Date	Increase

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,039,722.00
Net Approved COs	\$174,880.07
Remaining After Approved COs	\$864,841.93
Net All COs	\$151,172.88
Remaining After All COs	\$888,549.12

This Requested Change Order Amount \$3,215.59

+/-

Change In A/E Fee This Change Order \$173.64

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency  
Balance

Contract Change Requested By Owner Representative

Contract Change Reason Code Expansion of Scope; Improved Plans/Specs

Change Order Description And Justification

Change Order includes Multiple COP's: COP-042 - CIPR #14 Temp. Asphalt Striping - \$2,530.00; COP-043 - CIPR #15 Phase 2 Unsuitable Soils #3 - \$0.00 (Allowance #1); COP-045 - CIPR #17 Flagpole Lighting - \$685.59

Cost Benefit To Owner

Contract unit prices have been utilized No  
to support the cost associated with this

change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor	\$1,490.00	46.34%
Materials	\$1,306.17	40.62%
Profit and Overhead	\$419.42	13.04%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$3,215.59</b>	

Cost for this Change Order supported by an alternate bid or competitive price quote  
No  
Explain Why

# Change Order Supplemental Information Form Signature Page (Online Form Ref# 60462)

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date