

FACPAC Contract Change Order Supplemental Information Form (Ref# 60437)

Form Status: Saved

Tier 1 Project: Phase 6 Additions and Renovations - Project #175-520

BG Number: 21-042

District: Beechwood Independent (HB678) (026)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: TRAMONTIN TILE COMPANY, 0208, TILE

Type: CM Bid Package

Proposed

Change Order Number 208-01
Time Extension Required No
Date Of Change Order 7/31/2024
Change Order Amount To Date

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,533,894.48
Net Approved COs	\$134,347.24
Remaining After Approved COs	\$1,399,547.24
Net All COs	\$470,096.80
Remaining After All COs	\$1,063,797.68

This Requested Change Order Amount \$900.00

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By Architect/Engineer; Construction Manager

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

Additional cost to install red border tile at jambs per owner request.

Cost Benefit To Owner

Contract unit prices have been utilized Yes
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials		0.00%
Profit and Overhead		
Bond Insurance		0.00%
Cost Breakdown Total:	\$0.00	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

Change Order Supplemental Information Form Signature Page (Online Form Ref# 60437)

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER
 CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT (Name and Address)
 BEECHWOOD INDEPENDENT SCHOOLS PHASE 6B
 54 BEECHWOOD ROAD
 FORT MITCHELL, KY 41017

CHANGE ORDER NUMBER: 208-01
 INITIATION DATE: 7/31/2024

TO CONTRACTOR (Name and Address)
 TRAMONTIN TILE

PROJECT NUMBERS: 000744
 CONTRACT DATE: 5/17/2022
 CONTRACT FOR: BID PACKAGE #208 TILING

THE CONTRACT IS CHANGED AS FOLLOWS: Additional cost to install red border tile at jambs per owner request.

The original Contract Sum was	122,500.00
Net change by previously authorized Change Orders	0.00
The Contract Sum prior to this Change Order was	122,500.00
The Contract Sum will be Increased by this Change Order in the amount of	900.00
The new Contract Sum including this Change Order will be	123,400.00

The Contract Time will be adjusted by 0 days.
 The date of Substantial Completion as of the date of this Change Order therefore is 4/18/2024.

NOT VALID UNTIL SIGNED BY THE CONSTRUCTION MANAGER, ARCHITECT, CONTRACTOR AND OWNER.

CODELL CONSTRUCTION COMPANY

 CONSTRUCTION MANAGER (Firm Name)
 4475 ROCKWELL ROAD WINCHESTER, KY 40391

 ADDRESS

 BY (Signature)

(Typed Name) DATE:

TRAMONTIN TILE

 CONTRACTOR (Firm Name)

 ADDRESS

 BY (Signature)

(Typed Name) DATE:

ROBERT EHMET HAYES & ASSOCIATES

 ARCHITECT (Firm Name)
 2512 DIXIE HIGHWAY FORT MITCHELL, KY 41017

 ADDRESS

 BY (Signature)

(Typed Name) DATE:

BEECHWOOD INDEPENDENT SCHOOLS BOARD OF
 EDUCATION

 OWNER (Firm Name)
 50 BEECHWOOD ROAD FORT MITCHELL, KY 41017

 ADDRESS

 BY (Signature)

(Typed Name) DATE:

INVOICE



Tramontin Tile Co., Inc.

Tile, Marble, Granite, and Brick Paving Contractor

705 Allendale Drive
Lexington, KY 40503

DATE: 4/26/2024

BILL TO:

INVOICE #: 24-060

CUSTOMER ID: COD001

**Codell Construction
Winchester, KY**

SHIP TO

Same

Job or Project

Beechwood Independent

DESCRIPTION

AMOUNT

Cost for red border added at tile jambs
requested by owner.

\$900.00

Total this pay app:

\$900.00

Less previous applications:

\$0.00

Amount of this invoice

\$900.00

Total this pay app:

\$900.00

Make all checks payable to Tramontin Tile Company. Thank you.