



AIA Document G701® – 2017

Change Order

PROJECT: *(Name and address)*

Conner High - Fieldhouse
3310 Cougar Path
Hebron, Kentucky 41048

CONTRACT INFORMATION:

Contract For: Total Project
Date: April 19, 2024
REH #129-523-A / BG #23-470

CHANGE ORDER INFORMATION:

Change Order Number: One (1)
Date: August 12, 2024

OWNER: *(Name and address)*

Boone County Board of Education
8330 U. S. 42
Florence, Kentucky 41042

ARCHITECT: *(Name and address)*

Robert Ehmet Hayes & Associates, PLLC
465 Centre View Boulevard
Crestview Hills, Kentucky 41017

CONTRACTOR: *(Name and address)*

Level 4 Construction
2149 Chamber Center Drive
Fort Mitchell, Kentucky 41017

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 1 - Add (3) light fixtures at the Concession Building due to changes in the soffit. Area wasn't included in original scope of work. ADD \$2,246.

Proposal 2 - This is for lowering the floor slab 1" to allow for a special athletic flooring system - the extra cost is for bulkheads and creating a separate pour. ADD \$1,261.

Proposal 3 - Hot water was not provided in original scope of work. This is for changes that were made to accommodate connections to hot water piping within the chase. ADD \$4,671.

The original Contract Sum was	\$	4,188,400.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	4,188,400.00
The Contract Sum will be increased by this Change Order in the amount of	\$	8,178.00
The new Contract Sum including this Change Order will be	\$	4,196,578.00

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC

ARCHITECT *(Firm name)*

Level 4 Construction

CONTRACTOR *(Firm name)*

Boone County Board of Education

OWNER *(Firm name)*

SIGNATURE

Ehmet Hayes, Member
PRINTED NAME AND TITLE

DATE

Anna Wessling
SIGNATURE

Anna Wessling - Manager
PRINTED NAME AND TITLE

8/12/24
DATE

SIGNATURE

PRINTED NAME AND TITLE

DATE